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∇

∆



⊗

 

•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 350
MET: -03

00500050
-24-24

01500150
-23-23

02500250
-22-22

03500350
-21-21

04500450
-20-20

05500550
-19-19

06500650
-18-18

SHEET  1
   OF 73

∇∇ 5256352563 ∇∇ 5256452564 ∇∇ 5256552565 ∇∇ 5256652566

ANAN TNTN ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT

••11 STOCC/MCC INTERFACE CHECKOUT #1STOCC/MCC INTERFACE CHECKOUT #1
•• STOCC CONTROL ESTABLISH COMMUNICATIONSTOCC CONTROL ESTABLISH COMMUNICATION

AND COMMAND/DATA CONFIGURATIONS WITH JSCAND COMMAND/DATA CONFIGURATIONS WITH JSC
AND SYNCHRONIZE MET CLOCKS [8 min]AND SYNCHRONIZE MET CLOCKS [8 min]

••22 THERMAL PREPARATION FOR APPENDAGE OPSTHERMAL PREPARATION FOR APPENDAGE OPS
∆∆22 C504-EPS: ENABLE RTRV/DPLY HTRS [2min]C504-EPS: ENABLE RTRV/DPLY HTRS [2min]
∆∆22 C505-EPS:  CHANGE OTA & MECHANISM THERMAL LIMITS [2min]C505-EPS:  CHANGE OTA & MECHANISM THERMAL LIMITS [2min]

••33 LOAD AND VERIFY FORMAT "T"LOAD AND VERIFY FORMAT "T"
∆∆33 D500-DMS: LOAD FORMAT "T" [5min]D500-DMS: LOAD FORMAT "T" [5min]

∆∆33 D037-DMS: CHANGE TO FORMAT "T" [1min]D037-DMS: CHANGE TO FORMAT "T" [1min]
∆∆33 D033-DMS: CHANGE TO FORMAT "A" [2min]D033-DMS: CHANGE TO FORMAT "A" [2min]

••44 VERIFY OCS IN RETRIEVAL MODEVERIFY OCS IN RETRIEVAL MODE
∆∆44 E200-OTA: OCS INITIALIZATION [1min]E200-OTA: OCS INITIALIZATION [1min]
∆∆44 E205-OTA: OCE CONFIGURE [5min]E205-OTA: OCE CONFIGURE [5min]

∆∆44 E505-OTA: ENBL OCE & STOW COARSE WEDGE MECHANISM [15min]E505-OTA: ENBL OCE & STOW COARSE WEDGE MECHANISM [15min]

NOTE: THE TIMELINE BEGINSNOTE: THE TIMELINE BEGINS
           AT LAUNCH - 96hrs           AT LAUNCH - 96hrs

RESTRICTION: HTRS MUST BERESTRICTION: HTRS MUST BE
ENABLED AT LEAST 8HRS BEFOREENABLED AT LEAST 8HRS BEFORE
USE OF LATCHES AND HINGESUSE OF LATCHES AND HINGES

INITIAL CONDITIONS FOR SIs:INITIAL CONDITIONS FOR SIs:

FOC           SAFEFOC           SAFE
COSTAR    SAFECOSTAR    SAFE
WFPC-II    SAFE W/ HEAT PIPE HTR ONWFPC-II    SAFE W/ HEAT PIPE HTR ON
STIS          SAFESTIS          SAFE
NICMOS    SAFENICMOS    SAFE
NSSC-1    NORMAL FORMAT, SOFT SAFING CONFIGUREDNSSC-1    NORMAL FORMAT, SOFT SAFING CONFIGURED



442 / 441

TIME

ORBITER,

CREW,

SSE

GRND SYS
ACTIVITIES:

MAJOR

EVENTS:

ORBIT#

DAY / NIGHT

SAA

HST ATTITUDE

ORBITER ATT

CREW SCHED

FUNCTIONAL

COMMAND

DESCRIPTION

REAL-TIME

COMMAND

COMMENT/

EVENT

SPC

HAZARDOUS

COMM
ENG

EAST
WEST

DATE:

∇

∆



⊗

 

•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 350
MET: -03

06500650
-18-18

07500750
-17-17

08500850
-16-16

09500950
-15-15

10501050
-14-14

11501150
-13-13

12501250
-12-12

SHEET  2
   OF 73

5256652566 ∇∇ 5256752567 ∇∇ 5256852568 ∇∇ 5256952569 ∇∇ 5257052570

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 350
MET: -03

12501250
-12-12

13501350
-11-11

14501450
-10-10

15501550
-9-9

16501650
-8-8

17501750
-7-7

18501850
-6-6

SHEET  3
   OF 73

5257052570 ∇∇ 5257152571 ∇∇ 5257252572 ∇∇ 5257352573 ∇∇

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT

••55 STOCC/MCC INTERFACE CHECKOUT #2STOCC/MCC INTERFACE CHECKOUT #2
•• STOCC CONTROL INTERFACE CHECK WITHSTOCC CONTROL INTERFACE CHECK WITH

HOUSTON DATA FOR COMMANDINGHOUSTON DATA FOR COMMANDING
AND SYNCHRONIZE MET CLOCKS [3 min]AND SYNCHRONIZE MET CLOCKS [3 min]
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 350
MET: -03

18501850
-6-6

19501950
-5-5

20502050
-4-4

21502150
-3-3

22502250
-2-2

23502350
-1-1

00500050
-0-0

SHEET  4
   OF 73

5257452574 ∇∇ 5257552575 ∇∇ 5257652576 ∇∇ 5257752577

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 351
MET: -02

00500050
-24-24

01500150
-23-23

02500250
-22-22

03500350
-21-21

04500450
-20-20

05500550
-19-19

06500650
-18-18

SHEET  5
   OF 73

5257752577 ∇∇ 5257852578 ∇∇ 5257952579 ∇∇ 5258052580 ∇∇ 5258152581

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 351
MET: -02

06500650
-18-18

07500750
-17-17

08500850
-16-16

09500950
-15-15

10501050
-14-14

11501150
-13-13

12501250
-12-12

SHEET  6
   OF 73

5258152581 ∇∇ 5258252582 ∇∇ 5258352583 ∇∇ 5258452584 ∇∇ 5258552585

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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∆



⊗

 

•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 351
MET: -02

12501250
-12-12

13501350
-11-11

14501450
-10-10

15501550
-9-9

16501650
-8-8

17501750
-7-7

18501850
-6-6

SHEET  7
   OF 73

5258552585 ∇∇ 5258652586 ∇∇ 5258752587 ∇∇ 5258852588

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT

••55 STOCC/MCC INTERFACE CHECKOUT #2 (REPEAT)STOCC/MCC INTERFACE CHECKOUT #2 (REPEAT)
•• STOCC CONTROL INTERFACE CHECK WITHSTOCC CONTROL INTERFACE CHECK WITH

HOUSTON DATA FOR COMMANDINGHOUSTON DATA FOR COMMANDING
AND SYNCHRONIZE MET CLOCKS [3 min]AND SYNCHRONIZE MET CLOCKS [3 min]
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 351
MET: -02

18501850
-6-6

19501950
-5-5

20502050
-4-4

21502150
-3-3

22502250
-2-2

23502350
-1-1

00500050
-0-0

SHEET  8
   OF 73

∇∇ 5258952589 ∇∇ 5259052590 ∇∇ 5259152591 ∇∇ 5259252592

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 352
MET: -01

00500050
-24-24

01500150
-23-23

02500250
-22-22

03500350
-21-21

04500450
-20-20

05500550
-19-19

06500650
-18-18

SHEET  9
   OF 73

5259252592 ∇∇ 5259352593 ∇∇ 5259452594 ∇∇ 5259552595 ∇∇ 5259652596

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 352
MET: -01

06500650
-18-18

07500750
-17-17

08500850
-16-16

09500950
-15-15

10501050
-14-14

11501150
-13-13

12501250
-12-12

SHEET 10
   OF 73

5259652596 ∇∇ 5259752597 ∇∇ 5259852598 ∇∇ 5259952599 ∇∇

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 352
MET: -01

12501250
-12-12

13501350
-11-11

14501450
-10-10

15501550
-9-9

16501650
-8-8

17501750
-7-7

18501850
-6-6

SHEET 11
   OF 73

5260052600 ∇∇ 5260152601 ∇∇ 5260252602 ∇∇ 5260352603

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT

••55 STOCC/MCC INTERFACE CHECKOUT #2 (REPEAT #2)STOCC/MCC INTERFACE CHECKOUT #2 (REPEAT #2)
•• STOCC CONTROL INTERFACE CHECK WITHSTOCC CONTROL INTERFACE CHECK WITH

HOUSTON DATA FOR COMMANDINGHOUSTON DATA FOR COMMANDING
AND SYNCHRONIZE MET CLOCKS [3 min]AND SYNCHRONIZE MET CLOCKS [3 min]
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 352
MET: -01

18501850
-6-6

19501950
-5-5

20502050
-4-4

21502150
-3-3

22502250
-2-2

23502350
-1-1

00500050
-0-0

SHEET 12
   OF 73

∇∇ 5260452604 ∇∇ 5260552605 ∇∇ 5260652606 ∇∇ 5260752607

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 353
MET: -00

00500050
-24-24

01500150
-23-23

02500250
-22-22

03500350
-21-21

04500450
-20-20

05500550
-19-19

06500650
-18-18

SHEET 13
   OF 73

5260752607 ∇∇ 5260852608 ∇∇ 5260952609 ∇∇ 5261052610 ∇∇ 5261152611

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 353
MET: -00

06500650
-18-18

07500750
-17-17

08500850
-16-16

09500950
-15-15

10501050
-14-14

11501150
-13-13

12501250
-12-12

SHEET 14
   OF 73

5261152611 ∇∇ 5261252612 ∇∇ 5261352613 ∇∇ 5261452614 ∇∇

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 353
MET: -00

12501250
-12-12

13501350
-11-11

14501450
-10-10

15501550
-9-9

16501650
-8-8

17501750
-7-7

18501850
-6-6

SHEET 15
   OF 73

5261552615 ∇∇ 5261652616 ∇∇ 5261752617 ∇∇ 5261852618

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT

•• CREW WAKE UPCREW WAKE UP

•• BEGIN FD1BEGIN FD1

••55 STOCC/MCC INTERFACE CHECKOUT #2 (REPEAT #3)STOCC/MCC INTERFACE CHECKOUT #2 (REPEAT #3)
•• STOCC CONTROL INTERFACE CHECK WITHSTOCC CONTROL INTERFACE CHECK WITH

HOUSTON DATA FOR COMMANDINGHOUSTON DATA FOR COMMANDING
AND SYNCHRONIZE MET CLOCKS [3 min]AND SYNCHRONIZE MET CLOCKS [3 min]
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 353
MET: -00

18501850
-6-6

19501950
-5-5

20502050
-4-4

21502150
-3-3

22502250
-2-2

23502350
-1-1

00500050
-0-0

SHEET 16
   OF 73

5261852618 ∇∇ 5261952619 ∇∇ 5262052620 ∇∇ 5262152621 ∇∇ 5262252622

ANAN

HST +V3 SUNPOINTHST +V3 SUNPOINT

••66 STOCC/MCC INTERFACE CHECKOUT #3STOCC/MCC INTERFACE CHECKOUT #3
•• STOCC CONTROL INTERFACE CHECK WITHSTOCC CONTROL INTERFACE CHECK WITH

HOUSTON DATA FOR COMMANDINGHOUSTON DATA FOR COMMANDING
AND SYNCHRONIZE MET CLOCKS [3 min]AND SYNCHRONIZE MET CLOCKS [3 min]

•• 77STOCC/MCC INTERFACE CHECKOUT #4STOCC/MCC INTERFACE CHECKOUT #4
••STOCC CONTROL INTERFACE CHECK WITHSTOCC CONTROL INTERFACE CHECK WITH

HOUSTON DATA FOR COMMANDINGHOUSTON DATA FOR COMMANDING
AND SYNCHRONIZE MET CLOCKS [5 min]AND SYNCHRONIZE MET CLOCKS [5 min]

••ALL CONSOLES VERIFY READINESS FOR T-9 "GO FOR LAUNCH"ALL CONSOLES VERIFY READINESS FOR T-9 "GO FOR LAUNCH"

•• (T-3hr) COUNT COMM LINE CHECKOUT(T-3hr) COUNT COMM LINE CHECKOUT

••(T-9min) STOCC GO FOR LAUNCH(T-9min) STOCC GO FOR LAUNCH

••HST PROJECT GO FOR LAUNCHHST PROJECT GO FOR LAUNCH
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 354
MET:  00

00500050
00

01500150
11

02500250
22

03500350
33

04500450
44

05500550
55

06500650
66

SHEET 17
   OF 73

5262252622 ∇∇ 5262352623 ∇∇ 5262452624 ∇∇ 5262552625 ∇∇ 5262652626

ANAN

LAUNCHLAUNCH PRE SLEEPPRE SLEEP

HST +V3 SUNPOINTHST +V3 SUNPOINT

ASCENTASCENT -ZLV +YVV-ZLV +YVV NC1NC1 -ZLV -XVV-ZLV -XVV

•• ASCENT TO PHASING ORBITASCENT TO PHASING ORBIT

•• PLBD OPENPLBD OPEN

••99 SSE ACTIVATION [12 min]SSE ACTIVATION [12 min]

ORBITER ATTITUDES ARE AS FOLLOWS:ORBITER ATTITUDES ARE AS FOLLOWS:
   -ZLV  CARGO BAY TO EARTH   -ZLV  CARGO BAY TO EARTH
   +ZLV  CARGO BAY TO DEEP SPACE   +ZLV  CARGO BAY TO DEEP SPACE
   -ZSI  CARGO BAY TO SUN   -ZSI  CARGO BAY TO SUN
   +YVV  RIGHT WING INTO VELOCITY VECTOR   +YVV  RIGHT WING INTO VELOCITY VECTOR
   +XVV  NOSE INTO VELOCITY VECTOR   +XVV  NOSE INTO VELOCITY VECTOR

NOTE:NOTE:
A DETAILED LISTING OF PAYLOAD SYSTEMS OPERATINGA DETAILED LISTING OF PAYLOAD SYSTEMS OPERATING
PROCEDURES (PLSOPs) CAN BE FOUND IN THE PAYLOADPROCEDURES (PLSOPs) CAN BE FOUND IN THE PAYLOAD
OPERATIONS CHECKLIST (PLOPS) AND THE DEPLOYOPERATIONS CHECKLIST (PLOPS) AND THE DEPLOY
CHECKLIST (HST DLY)CHECKLIST (HST DLY)

SSE HTRS MUST BE ON WITHINSSE HTRS MUST BE ON WITHIN
2 HRS AFTER PLBD OPEN2 HRS AFTER PLBD OPEN

••88 LOAD SPC ZEROsLOAD SPC ZEROs
∆∆88 D666-DMS: LOAD SPC ZEROs [20min]D666-DMS: LOAD SPC ZEROs [20min]

∆∆88 D502-DMS: LOAD REDPLY SUPP SPCs [4min]D502-DMS: LOAD REDPLY SUPP SPCs [4min]
∆∆88 D730-LOAD RWA SPEED MGMT MACRO [3min]D730-LOAD RWA SPEED MGMT MACRO [3min]

  88 D504-DMS: FSW INIT CONFIG [3min]D504-DMS: FSW INIT CONFIG [3min]
∆∆88 D008b-DMS: DF-224 MEM DUMP [25min]D008b-DMS: DF-224 MEM DUMP [25min]

••1010 SERIAL RETRACTION OF HGAsSERIAL RETRACTION OF HGAs
∆∆1010 A001c-S&M: CONF MCU-A PRI & RED PS / MTR CUR [1min]A001c-S&M: CONF MCU-A PRI & RED PS / MTR CUR [1min]
∆∆1010 A004-S&M: RELEASE HGA LATCHES [4min]A004-S&M: RELEASE HGA LATCHES [4min]

∆∆1010⊗⊗ D550-DMS:ENB/ACT SUPPORT SPC MACRO [2min]D550-DMS:ENB/ACT SUPPORT SPC MACRO [2min]
1010 D515-DMS: MODIFY HGA LIMITS FOR STOW [1min]D515-DMS: MODIFY HGA LIMITS FOR STOW [1min]

1010 H506-I&C: SLEW HGAs TO STOW POSITION [7min]H506-I&C: SLEW HGAs TO STOW POSITION [7min]
∆∆1010⊗⊗ A503a-S&M: RETRACT -V3 HGA MAST [3min]A503a-S&M: RETRACT -V3 HGA MAST [3min]

∆∆1010⊗⊗ D550a-ENBL/ACT SPC SUPPORT MACRO [2min]D550a-ENBL/ACT SPC SUPPORT MACRO [2min]
1010 A503-RETRACT -V3 HGA MAST [10min]A503-RETRACT -V3 HGA MAST [10min]

∆∆1010⊗⊗ A507a-RETRACT +V3 HGA MAST [3min]A507a-RETRACT +V3 HGA MAST [3min]
∆∆1010⊗⊗ D550b-DMS: ENBL/ACT SPC MACRO [2min]D550b-DMS: ENBL/ACT SPC MACRO [2min]
1010 A507-DMS: RETRACT +V3 HGA MAST [11min]A507-DMS: RETRACT +V3 HGA MAST [11min]

∆∆1010 COP740-CONFIG GND SYS LIMITS [5min]COP740-CONFIG GND SYS LIMITS [5min]

NOTE: THE SERVICING MISSION PRD WILLNOTE: THE SERVICING MISSION PRD WILL
            BE LOADED PRIOR TO LAUNCH            BE LOADED PRIOR TO LAUNCH

COLLECT/VERIFY DF-224 DUMPCOLLECT/VERIFY DF-224 DUMP

MCCH, LCR/LSR: MONITOR SSE ACTIVITYMCCH, LCR/LSR: MONITOR SSE ACTIVITY

•• LAUNCHLAUNCH

•• HST GO FOR SERVICING MISSIONHST GO FOR SERVICING MISSION

•• HGA MASTS RETRACTEDHGA MASTS RETRACTED
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 354
MET:  00

06500650
66

07500750
77

08500850
88

09500950
99

10501050
1010

11501150
1111

12501250
1212

SHEET 18
   OF 73

5262652626 ∇∇ 5262752627 ∇∇ 5262852628 ∇∇ 5262952629

ANAN

PRE SLEEPPRE SLEEP CREW SLEEPCREW SLEEP

HST +V3 SUNPOINTHST +V3 SUNPOINT

-ZLV -XVV-ZLV -XVV

MCCH, LCR/LSR: MONITOR SSE ACTIVITYMCCH, LCR/LSR: MONITOR SSE ACTIVITY
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 354
MET:  00

12501250
1212

13501350
1313

14501450
1414

15501550
1515

16501650
1616

17501750
1717

18501850
1818

SHEET 19
   OF 73

∇∇ 5263052630 ∇∇ 5263152631 ∇∇ 5263252632 ∇∇ 5263352633

ANAN

CREW SLEEPCREW SLEEP POST SLEEPPOST SLEEP

HST +V3 SUNPOINTHST +V3 SUNPOINT

-ZLV -XVV-ZLV -XVV

•• END FD1END FD1

•• BEGIN FD2BEGIN FD2
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 354
MET:  00

18501850
1818

19501950
1919

20502050
2020

21502150
2121

22502250
2222

23502350
2323

00500050
2424

SHEET 20
   OF 73

5263352633 ∇∇ 5263452634 ∇∇ 5263552635 ∇∇ 5263652636 ∇∇ 5263752637

ANAN

RMS PWR UP & C/ORMS PWR UP & C/O SSE SURVEYSSE SURVEY HST TOOL PREPHST TOOL PREP MEALMEAL EMU CHECKOUTEMU CHECKOUT

HST +V3 SUNPOINTHST +V3 SUNPOINT

-ZLV -XVV-ZLV -XVV -ZLV -XVV-ZLV -XVV

•• CABIN DEPRESS TO 10.2 PSICABIN DEPRESS TO 10.2 PSI

•• RMS ACTIVATION & CHECK-OUT [60min]RMS ACTIVATION & CHECK-OUT [60min]

••1111 HST PGSC INSTALL AND CONFIG [30 min]HST PGSC INSTALL AND CONFIG [30 min]
••  HST PGSC SETUP HST PGSC SETUP

••1212 SSE CHECKOUT[40min]SSE CHECKOUT[40min]
•• SSE VISUAL INSPECTION [40min]SSE VISUAL INSPECTION [40min]

••1313 FSS PREP FOR BERTHING [45min]FSS PREP FOR BERTHING [45min]

MCCH, LCR/LSR MONITOR SSE CHECKOUTMCCH, LCR/LSR MONITOR SSE CHECKOUT
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 355
MET:  01

00500050
00

01500150
11

02500250
22

03500350
33

04500450
44

05500550
55

06500650
66

SHEET 21
   OF 73

5263752637 ∇∇ 5263852638 ∇∇ 5263952639 ∇∇ 5264052640 ∇∇ 5264152641

ANAN

EMU CHECKOUTEMU CHECKOUT PRE SLEEPPRE SLEEP

HST +V3 SUNPOINTHST +V3 SUNPOINT

-ZLV -XVV-ZLV -XVV NSRNSR NCNC -ZLV -XVV-ZLV -XVV
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 355
MET:  01

06500650
66

07500750
77

08500850
88

09500950
99

10501050
1010

11501150
1111

12501250
1212

SHEET 22
   OF 73

5264152641 ∇∇ 5264252642 ∇∇ 5264352643 ∇∇ 5264452644

ANAN

PRE SLEEPPRE SLEEP CREW SLEEPCREW SLEEP

HST +V3 SUNPOINTHST +V3 SUNPOINT

-ZLV -XVV-ZLV -XVV
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 355
MET:  01

12501250
1212

13501350
1313

14501450
1414

15501550
1515

16501650
1616

17501750
1717

18501850
1818

SHEET 23
   OF 73

∇∇ 5264552645 ∇∇ 5264652646 ∇∇ 5264752647 ∇∇ 5264852648

ANAN AFAF

CREW SLEEPCREW SLEEP POST SLEEPPOST SLEEP HST RENDEZVOUHST RENDEZVOU

HST +V3 SUNPOINTHST +V3 SUNPOINT

-ZLV -XVV-ZLV -XVV -ZLV +YVV-ZLV +YVV

•• END FD2END FD2

•• BEGIN FD3BEGIN FD3

•• WASTE WATER DUMP [1 hr 20 min]WASTE WATER DUMP [1 hr 20 min]

••1414 SAFE NSSC-1SAFE NSSC-1
∆∆1414 D700a-DISABLE PIT TOGGLE TEST [2min]D700a-DISABLE PIT TOGGLE TEST [2min]
∆∆1414 D711a-TURN WFPC-II HEAT PIPE HTR OFF [2min]D711a-TURN WFPC-II HEAT PIPE HTR OFF [2min]
∆∆1414 D702a-SAFE NSSC-1 [3min]D702a-SAFE NSSC-1 [3min]

••1515 TURN OFF FGEs BEFORE HWSPTURN OFF FGEs BEFORE HWSP
∆∆1515 F107b-FGS: FSW FGS 1 TURN OFF [4min]F107b-FGS: FSW FGS 1 TURN OFF [4min]

∆∆1515 F207b-FGS: FSW FGS 2 TURN OFF [2min]F207b-FGS: FSW FGS 2 TURN OFF [2min]
∆∆1515 F307b-FGS: FSW FGS 3 TURN OFF [2min]F307b-FGS: FSW FGS 3 TURN OFF [2min]

••1616 POWER ON RMGAPOWER ON RMGA
∆∆1616 S003-POWER ON RMGA [2min]S003-POWER ON RMGA [2min]

••1717 PSEA TEST MODE BEFORE HWSPPSEA TEST MODE BEFORE HWSP
∆∆1717⊗⊗ S002b-PSEA TEST MODE [102min]S002b-PSEA TEST MODE [102min]

•• FGSs OFFFGSs OFF
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 355
MET:  01

18501850
18001800

19201920
18301830

19501950
19001900

20202020
19301930

20502050
20002000

21202120
20302030

21502150
21002100

SHEET 24
   OF 73

5264852648 ∇∇ 5264952649 ∇∇ 5265052650

AFAF DEDE ANAN AFAF

HST RENDEZVOUS OPSHST RENDEZVOUS OPS PROX OPSPROX OPS

HST +V3 SUNPOINTHST +V3 SUNPOINT

-ZLV +YV-ZLV +YV NC3NC3 NHNH NC4NC4 TGT TRKTGT TRK

••1818 PI CONFIGPI CONFIG
•• IVA VERIFY HST PGSC IS OPERATIONALIVA VERIFY HST PGSC IS OPERATIONAL

AND CONFIG FOR 4K NORMAL DATAAND CONFIG FOR 4K NORMAL DATA

••1919 DISABLE PSEA KA MONITORINGDISABLE PSEA KA MONITORING
∆∆1919⊗⊗ S503-DSBL PSEA KA MON [6min]S503-DSBL PSEA KA MON [6min]

••2020 INITIATE HARDWARE SUNPOINTINITIATE HARDWARE SUNPOINT
∆∆2020 D713-CHANGE TO FORMAT "D" [3min]D713-CHANGE TO FORMAT "D" [3min]

∆∆2020 S007-INITIATE HARDWARE SUNPOINT [3min]S007-INITIATE HARDWARE SUNPOINT [3min]
∆∆2020 C521-CONNECT DIODE BUSES & TURN OFF BUS C [2min]C521-CONNECT DIODE BUSES & TURN OFF BUS C [2min]

∆∆2020 D707-ENABLE SIC&DH PRIMARY & REDUNDANT TRAY HTRS [4min]D707-ENABLE SIC&DH PRIMARY & REDUNDANT TRAY HTRS [4min]
∆∆2020 D721-PWR ON DF-224 & LOAD SHORT VARIABLES [9min]D721-PWR ON DF-224 & LOAD SHORT VARIABLES [9min]

∆∆2020 C522-COMMAND CCC K42 TO LEVEL 1 & CCC K52 TO LEVEL 4 [1min]C522-COMMAND CCC K42 TO LEVEL 1 & CCC K52 TO LEVEL 4 [1min]
∆∆2020 D727-HALT CPU 2 [1min]D727-HALT CPU 2 [1min]

•• TIMER B EXPIRESTIMER B EXPIRES

••2121 RECONFIGURATION FOLLOWING H/W SUNPOINTRECONFIGURATION FOLLOWING H/W SUNPOINT
∆∆2121 D720-PWR ON DMS & REESTABLISH COMMUNICATIONS [7min]D720-PWR ON DMS & REESTABLISH COMMUNICATIONS [7min]

∆∆2121 G511-ZERO OUT RWA & MTE DIGITAL CMD REGISTERS [1min]G511-ZERO OUT RWA & MTE DIGITAL CMD REGISTERS [1min]
∆∆2121 D722-ACTIVATE VSS [8min]D722-ACTIVATE VSS [8min]

∆∆2121 D715-CHANGE TO FORMAT "A"  [3min]D715-CHANGE TO FORMAT "A"  [3min]
∆∆2121 D726-SET CLOCK AND SYNC TO GMT [3min]D726-SET CLOCK AND SYNC TO GMT [3min]

∆∆D725-LOAD SERVICING MISSION MACROS [4min]D725-LOAD SERVICING MISSION MACROS [4min]
∆∆2121 D008c-DMS: DF-224 MEM DUMP [26min]D008c-DMS: DF-224 MEM DUMP [26min]

∆∆2121 H507-POWER ON GEAs [6min]H507-POWER ON GEAs [6min]
∆∆2121 D723-RECONFIGURE SAFEMODE TESTS & SMACs [1min]D723-RECONFIGURE SAFEMODE TESTS & SMACs [1min]

  2121 D504a-DMS: FSW INIT CONFIG [3min]D504a-DMS: FSW INIT CONFIG [3min]

••2222 OTA BUS RECONFIG AFTER HWSPOTA BUS RECONFIG AFTER HWSP
∆∆2222 F602-FGE INIT [5min]F602-FGE INIT [5min]

∆∆2222 E624-OTA PRIMARY BUSES 4,6,7 ON [3min]E624-OTA PRIMARY BUSES 4,6,7 ON [3min]
∆∆ 2222OTA REDUNDANT BUSES 1,2,3 OFF [3min]-F601bOTA REDUNDANT BUSES 1,2,3 OFF [3min]-F601b

••2323 TURN ON SIC&DHTURN ON SIC&DH
∆∆2323 D708-TURN ON SIC&DH [4min]D708-TURN ON SIC&DH [4min]

∆∆2323 D709-PWR ON RIUs [2min]D709-PWR ON RIUs [2min]

•• 2424TURN ON SADE & ENABLE EPS PROCESSINGTURN ON SADE & ENABLE EPS PROCESSING
∆∆2424⊗⊗ B006c-TURN ON SADE [5min]B006c-TURN ON SADE [5min]

∆∆ 2424RE-ENABLE EPS PROCESSING [3min]-C524RE-ENABLE EPS PROCESSING [3min]-C524

•• 2525POWER OFF GYROS 3 & 4POWER OFF GYROS 3 & 4
∆∆ 2525POWER OFF GYROS 3 & 4 [7min]-G512POWER OFF GYROS 3 & 4 [7min]-G512

MUST BE DONE AT LEAST 2 MINUTESMUST BE DONE AT LEAST 2 MINUTES
PRIOR TO TIMER B EXPIRATIONPRIOR TO TIMER B EXPIRATION

COMMAND V/T LEVEL IN ORBIT NIGHT OR ONCE SACOMMAND V/T LEVEL IN ORBIT NIGHT OR ONCE SA
BLANKET TEMP > 50°C (CARD 2.1.5.12, 3.1.5.14)BLANKET TEMP > 50°C (CARD 2.1.5.12, 3.1.5.14)

PERFORM 20 MINUTES AFTER ENTRY TO ORBIT NIGHTPERFORM 20 MINUTES AFTER ENTRY TO ORBIT NIGHT

•• PERFORM COARSE ATT DETERMINATION DURING EVERYPERFORM COARSE ATT DETERMINATION DURING EVERY
ORBIT DAY PASS FOLLOWING HWSP INITIATIONORBIT DAY PASS FOLLOWING HWSP INITIATION

COLLECT/VERIFY DF-224 DUMPCOLLECT/VERIFY DF-224 DUMP
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 355
MET:  01

21502150
21002100

22202220
21302130

22502250
22002200

23202320
22302230

23502350
23002300

00200020
23302330

00500050
24002400

SHEET 25
   OF 73

5265052650 ∇∇ 5265152651 ∇∇ 3131

AFAF TFTF

PROX OPSPROX OPS HST RENHST REN

HST +V3 SUNPOINTHST +V3 SUNPOINT HST ON HST ON 

TGT TRKTGT TRK RENDEZVOUSRENDEZVOUS FREE DRFREE DR

•• ACTIVATE RMS HEATERSACTIVATE RMS HEATERS

••2727 ORBITER TI BURNORBITER TI BURN
•• ESTABLISH PI COMM [5 min]ESTABLISH PI COMM [5 min]

•• P/TV 11P/TV 11

•• IVA CONFIGURE HST PGSC FOR 32K TELEMETRYIVA CONFIGURE HST PGSC FOR 32K TELEMETRY

••ORBITER TO CAPTURE RANGEORBITER TO CAPTURE RANGE

••RMS GRAPPLE HSTRMS GRAPPLE HST

••IVA CREW DEACTIVATE HST PCSIVA CREW DEACTIVATE HST PCS

••FSS CCTV ON [2min]FSS CCTV ON [2min]

••MON FSS CCTVMON FSS CCTV

••HST TO BERTHHST TO BERTH
ATTITUDE [60min]ATTITUDE [60min]

ORBITER TI BURN OCCURS APPROX.ORBITER TI BURN OCCURS APPROX.
AT ORBIT NOON MINUS 2 MINUTESAT ORBIT NOON MINUS 2 MINUTES ORBITER FREE DRIFT FROMORBITER FREE DRIFT FROM

GRAPPLE TO BERTH COMPLETEGRAPPLE TO BERTH COMPLETE

•• POWER OFF GYROS 3 & 4 (CONT.)POWER OFF GYROS 3 & 4 (CONT.)
G512 (CONT.)G512 (CONT.)

••2626 NON-ESSENTIAL LOAD REDUCTIONNON-ESSENTIAL LOAD REDUCTION
∆∆2626 E110-OTA: OTA HTR GROUPS OFF [3min]E110-OTA: OTA HTR GROUPS OFF [3min]

∆∆2626 B505d-SA: TURN OFF SADE [2min]B505d-SA: TURN OFF SADE [2min]

••2828 TRANSITION TO PSP-BYPASSTRANSITION TO PSP-BYPASS
∆∆2828 H503-I&C: LGA/TDRS TO LGA/PI (4Kbps) [28min]H503-I&C: LGA/TDRS TO LGA/PI (4Kbps) [28min]

••2929 DSBL S/M TESTSDSBL S/M TESTS
2929⊗⊗ D550d-ENBL/ACTV SPC SUPPORT MACRO [2min]D550d-ENBL/ACTV SPC SUPPORT MACRO [2min]

2929⊗⊗ D528-DMS: DISABLE EPS/SA S/M TESTS [2min]D528-DMS: DISABLE EPS/SA S/M TESTS [2min]
∆∆2929 C518a-EPS:  OPEN K1 SPA TRIM RELAYS [4min]C518a-EPS:  OPEN K1 SPA TRIM RELAYS [4min]

••3030 LGA SWITCHLGA SWITCH
∆∆3030 H606-I&C: PI/LGA SWITCH [8min]H606-I&C: PI/LGA SWITCH [8min]

••3131 DSBL S/M TESTS & MCU AD CONFIGURATIONDSBL S/M TESTS & MCU AD CONFIGURATION
3131 D524-DISABLE PCS S/M TESTS [3min]D524-DISABLE PCS S/M TESTS [3min]

  3131 A509-VERIFY MCU AD CONFIG [1min]A509-VERIFY MCU AD CONFIG [1min]

••3232 SWITCH TO T FORMATSWITCH TO T FORMAT
∆∆3232 D037b-CHANGE TO FORMAT "T" [5min]D037b-CHANGE TO FORMAT "T" [5min]

  3232 D728-RECORD CDI A&B COUNTER [1min]D728-RECORD CDI A&B COUNTER [1min]

•• 3333HST TO DRIFT MODEHST TO DRIFT MODE
∆∆ 3333RESET PSEA [2min]-D550fRESET PSEA [2min]-D550f

∆∆ 3333DISABLE SMC A & B [1min]-S008DISABLE SMC A & B [1min]-S008
∆∆ 3333EPS: DISCONNECT -EE TRIM RELAY [2min]-COP422EPS: DISCONNECT -EE TRIM RELAY [2min]-COP422

∆∆ 3333SWITCH RWAs & MTEs TO DIGITAL COMMAND MODE [2min]-G510SWITCH RWAs & MTEs TO DIGITAL COMMAND MODE [2min]-G510
∆∆ 3333POWER OFF RMGA [2min]-S003aPOWER OFF RMGA [2min]-S003a

NOTE:  ZOEs BETWEEN MET 01/22:00 & 02/04:00NOTE:  ZOEs BETWEEN MET 01/22:00 & 02/04:00
               WILL BE FILLED BY TDRS-Z OR DGIS.               WILL BE FILLED BY TDRS-Z OR DGIS.
               (FOR HST/PSP BYPASS DATA)               (FOR HST/PSP BYPASS DATA)

SWITCH RELAYS IN ORBIT NIGHT (CARD 3.1.5.14) OR WHEN SASWITCH RELAYS IN ORBIT NIGHT (CARD 3.1.5.14) OR WHEN SA
TEMPERATURE > 50°C IN ORBIT DAY (CARD 2.1.5.12)TEMPERATURE > 50°C IN ORBIT DAY (CARD 2.1.5.12)

THE TIMING OF THE COMM SWITCH WILLTHE TIMING OF THE COMM SWITCH WILL
BE DETERMINED BY THE HST ATTITUDEBE DETERMINED BY THE HST ATTITUDE

SWITCH -EE RELAY DURING ORBIT NIGHT ANDSWITCH -EE RELAY DURING ORBIT NIGHT AND
AFTER PSEA IS DISABLED (CARD 2.1.5.13)AFTER PSEA IS DISABLED (CARD 2.1.5.13)

DUAL COMMUNICATION OPERATIONS OCCUR HEREDUAL COMMUNICATION OPERATIONS OCCUR HERE

PRIMARY CMD FROM AFT FLIGHT DECK.PRIMARY CMD FROM AFT FLIGHT DECK.

MCCH, LCR/LSR MONITOR SSE ACTIVITYMCCH, LCR/LSR MONITOR SSE ACTIVITY

•• STOCC GO TOSTOCC GO TO
SMM FOR TI BURNSMM FOR TI BURN

•• SMM GO TO JSC FOR TI BURNSMM GO TO JSC FOR TI BURN

•• CONFIGURE HST FOR CAPTURECONFIGURE HST FOR CAPTURE

•• HST COMM VIA ORBITER S-BANDHST COMM VIA ORBITER S-BAND

•• STOCC GO TO ESTABLISH PI COMMSTOCC GO TO ESTABLISH PI COMM

•• JSC TI BURN COMPLETEDJSC TI BURN COMPLETED

•• STOCC GO FOR RMS GRAPPLESTOCC GO FOR RMS GRAPPLE

••STOCC NOTIFY JSC TO HAVE CREWSTOCC NOTIFY JSC TO HAVE CREW
RECORD VALID WORD COUNTERRECORD VALID WORD COUNTER

••JSC RMS GRAPPLE CONFIRMEDJSC RMS GRAPPLE CONFIRMED

••JSC/STOCC VERIFY HST PCS DEACTIVATED BY CREWJSC/STOCC VERIFY HST PCS DEACTIVATED BY CREW
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

00500050
00000000

01200120
00300030

01500150
01000100

02200220
01300130

02500250
02000200

03200320
02300230

03500350
03000300

SHEET 26
   OF 73

3131 ∇∇ 3232 ∇∇ 3333

TFTF

HST RENDEZVOUS OPSHST RENDEZVOUS OPS

HST ON RMSHST ON RMS HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

FREE DRIFTFREE DRIFT BATTERY CHARGE ATTITUDEBATTERY CHARGE ATTITUDE

•• P/TV 11 (CONT.)P/TV 11 (CONT.)

•• HST TO BERTHHST TO BERTH
ATTITUDE [60min] (CONT.)ATTITUDE [60min] (CONT.)

•• P/TV 12P/TV 12

••3535 LATCH & MATE HST [5min]LATCH & MATE HST [5min]
•• VERIFY BERTH LATCHES LOCKED [1min]VERIFY BERTH LATCHES LOCKED [1min]

•• RMS RELEASE HST [2min]RMS RELEASE HST [2min]

•• FSS CCTV OFF/DISABLED [1min]FSS CCTV OFF/DISABLED [1min]

•• UMBILICAL I/F CONNECT [4min]UMBILICAL I/F CONNECT [4min]

•• TURN ON FSS PCU’STURN ON FSS PCU’S

•• ORBITER MNVR TO BAT CHARGE ATT [15min]ORBITER MNVR TO BAT CHARGE ATT [15min]

•• ACTIVATE HST EXT POWER [5 min]ACTIVATE HST EXT POWER [5 min]

PHOTO/TV DOCUMENT FORPHOTO/TV DOCUMENT FOR
THE NEXT 2hr 30minTHE NEXT 2hr 30min

VERIFY -EE TRIM RELAY DISCONNECTEDVERIFY -EE TRIM RELAY DISCONNECTED
PRIOR TO UMBILICAL CONNECTPRIOR TO UMBILICAL CONNECT

•• HST TO DRIFT MODE (CONT.)HST TO DRIFT MODE (CONT.)
S003a (CONT.)S003a (CONT.)
∆∆3333⊗⊗ D550g-ENABLE / ACTIVATE SPC MACRO [2min]D550g-ENABLE / ACTIVATE SPC MACRO [2min]

3333 D667-ZERO SMAC 3&6 HAZ CMDS [4min]D667-ZERO SMAC 3&6 HAZ CMDS [4min]
∆∆3333 D729-STOP SSR1 RECORD [1min]D729-STOP SSR1 RECORD [1min]

••3434 SWITCH LGAs FOR PI OPSSWITCH LGAs FOR PI OPS
∆∆3434 H505-PI/LGA SWITCH [10min]H505-PI/LGA SWITCH [10min]

••3636 ACTIVATE HST EXTERNAL POWERACTIVATE HST EXTERNAL POWER
∆∆3636 C224a-IMPEDANCE CHECK [2min]C224a-IMPEDANCE CHECK [2min]

  3636 C517-EPS: STOCC VERIFY EXT PWR ON [22min]C517-EPS: STOCC VERIFY EXT PWR ON [22min]
∆∆3636 COP422p-EPS:  CONNECT +WING SPA RELAYS (EXCEPT  +DD AND +EE) [2min]COP422p-EPS:  CONNECT +WING SPA RELAYS (EXCEPT  +DD AND +EE) [2min]

∆∆3636 COP422q-EPS:  CONNECT -WING SPA RELAYS (EXCEPT -EE AND -AA) [2min]COP422q-EPS:  CONNECT -WING SPA RELAYS (EXCEPT -EE AND -AA) [2min]
∆∆3636⊗⊗ B006d-ACTIVATE SADE-2 [8min]B006d-ACTIVATE SADE-2 [8min]

••3737 OTA HTR CONFIGOTA HTR CONFIG
∆∆3737 E504-OTA: OTA HTR GROUPS ON [70min]E504-OTA: OTA HTR GROUPS ON [70min]

•• BEGIN BATTERY CHARGINGBEGIN BATTERY CHARGING
∆∆3737⊗⊗ B501-SA: POWER ON DCE  [6min]B501-SA: POWER ON DCE  [6min]

••3838 DMU BYPASS OFFDMU BYPASS OFF
∆∆3838 D724-DMU BYPASS OFF [2min]D724-DMU BYPASS OFF [2min]

•• 3939OPEN SPA TRIM RELAYSOPEN SPA TRIM RELAYS
∆∆ 3939EPS: OPEN SPA TRIM RELAYS [4min]-C518EPS: OPEN SPA TRIM RELAYS [4min]-C518

CONNECT RELAYS DURING NIGHT (CARDCONNECT RELAYS DURING NIGHT (CARD
3.1.5.14) & AFTER ORBITER IN BATTERY3.1.5.14) & AFTER ORBITER IN BATTERY
CHARGE ATTITUDE (CARD 3.1.5.13)CHARGE ATTITUDE (CARD 3.1.5.13)

MCCH, LCR/LSR MONITOR SSE ACTIVITYMCCH, LCR/LSR MONITOR SSE ACTIVITY

•• JSC VERIFYJSC VERIFY
HST BERTHEDHST BERTHED

•• JSC VERIFY UMB CONNECTJSC VERIFY UMB CONNECT

•• STOCC & SSE GO TO SMM FOR EXT PWR ONSTOCC & SSE GO TO SMM FOR EXT PWR ON

•• SMM GO TO JSC FOR EXT PWR ONSMM GO TO JSC FOR EXT PWR ON

•• REPLAN CONFERENCE #1REPLAN CONFERENCE #1

•• FINAL INPUTS FOR NEXT DAY EVA REVIEWFINAL INPUTS FOR NEXT DAY EVA REVIEW
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

03500350
03000300

04200420
03300330

04500450
04000400

05200520
04300430

05500550
05000500

06200620
05300530

06500650
06000600

SHEET 27
   OF 73

3333 ∇∇ 3434 ∇∇ 3535

TFTF AFAF

HST RENDEZVOUS OPSHST RENDEZVOUS OPS PRE SLEEPPRE SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

BATTERY CHARGE ATTITUDEBATTERY CHARGE ATTITUDE -ZLV -XVV-ZLV -XVV

•• ORBITER FREE DRIFT FOR SA SLEW [22 min]ORBITER FREE DRIFT FOR SA SLEW [22 min]

•• P/TV 13P/TV 13

•• IVA CONFIGURE HST PGSC FOR 4K TELEMETRYIVA CONFIGURE HST PGSC FOR 4K TELEMETRY

•• OPEN SPA TRIM RELAYS (CONT.)OPEN SPA TRIM RELAYS (CONT.)
C518 (CONT.)C518 (CONT.)

••4040 ENABLE PRIMARY BATTERY HEATERSENABLE PRIMARY BATTERY HEATERS
∆∆4040 C520-EPS: ENA PRI BATT HTRS [2min]C520-EPS: ENA PRI BATT HTRS [2min]

••4141 SLEW SAs TO 0°SLEW SAs TO 0°
∆∆4141⊗⊗ B502-SA: SLEW SA TO 0° [22min]B502-SA: SLEW SA TO 0° [22min]

••4242 RECONFIGURE PSEARECONFIGURE PSEA
∆∆4242 S006-CLOSE AD IN HWSP,RESET TIMER B [10min]S006-CLOSE AD IN HWSP,RESET TIMER B [10min]

••4343 FGEs ONFGEs ON
∆∆4343 F601-FGS CONFIG & TURN ON FGSs [9min]F601-FGS CONFIG & TURN ON FGSs [9min]

••4444 HST PGSCA ON ORBIT CHECKOUTHST PGSCA ON ORBIT CHECKOUT
∆∆4444 H603-I&C: HST PGSCA ON ORBIT CHECKOUT [780min]H603-I&C: HST PGSCA ON ORBIT CHECKOUT [780min]

OPEN SPA TRIM RELAYS IN ORBIT NIGHT OR ONCE BLANKETOPEN SPA TRIM RELAYS IN ORBIT NIGHT OR ONCE BLANKET
TEMP > 50°C IN ORBIT DAY (CARD 2.1.5.12 AND 3.1.5.14)TEMP > 50°C IN ORBIT DAY (CARD 2.1.5.12 AND 3.1.5.14)

CHARGE BATTERIES UNTIL 2 CCC K-RELAYS OPENCHARGE BATTERIES UNTIL 2 CCC K-RELAYS OPEN

•• FGEs ONFGEs ON

•• NEXT DAY EVA REVIEWNEXT DAY EVA REVIEW
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

06500650
06000600

07200720
06300630

07500750
07000700

08200820
07300730

08500850
08000800

09200920
08300830

09500950
09000900

SHEET 28
   OF 73

3535 ∇∇ 3636

N/AN/A AFAF DD AFAF ANAN

CREW SLEEPCREW SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• SA STATIC TWIST ANALYSIS #1SA STATIC TWIST ANALYSIS #1

•• HST PGSCA ON ORBIT CHECKOUT (CONT.)HST PGSCA ON ORBIT CHECKOUT (CONT.)
H603 (CONT.)H603 (CONT.)

••4545 KU-BAND ON ORBIT CHECKOUTKU-BAND ON ORBIT CHECKOUT
∆∆4545 D503a-DMS: PLAYBACK SCIENCE SSR [24min]D503a-DMS: PLAYBACK SCIENCE SSR [24min]

••4646 D FORMAT TELEMETRY TESTD FORMAT TELEMETRY TEST
∆∆4646 D704-ACTIVATE D FIXED FORMAT [18min]D704-ACTIVATE D FIXED FORMAT [18min]

∆∆4646 D705-ACTIVATE PROGRAMMABLE FORMAT A [6min]D705-ACTIVATE PROGRAMMABLE FORMAT A [6min]
∆∆4646 D679a-RETURN SIC&DH TO NORMAL FORMAT [8min]D679a-RETURN SIC&DH TO NORMAL FORMAT [8min]

∆∆4646 D711-TURN ON WFPC-II HEAT PIPE HTR [2min]D711-TURN ON WFPC-II HEAT PIPE HTR [2min]
∆∆4646 D706-SET WFPC-2 SAFING BIT [4min]D706-SET WFPC-2 SAFING BIT [4min]PLAYBACK REQUIRESPLAYBACK REQUIRES

6 MIN OF KU-BAND6 MIN OF KU-BAND

•• CONFIGURE FOR KU-BANDCONFIGURE FOR KU-BAND

•• CONFIGURE FOR PSP BYPASSCONFIGURE FOR PSP BYPASS

•• SMIT REV ASMIT REV A

•• REPLAN CONFERENCE #2REPLAN CONFERENCE #2
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

09500950
09000900

10201020
09300930

10501050
10001000

11201120
10301030

11501150
11001100

12201220
11301130

12501250
12001200

SHEET 29
   OF 73

∇∇ 3737 ∇∇ 3838

ANAN

CREW SLEEPCREW SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• HST PGSCA ON ORBIT CHECKOUT (CONT.)HST PGSCA ON ORBIT CHECKOUT (CONT.)
H603 (CONT.)H603 (CONT.)

•• SMIT REV BSMIT REV B

•• REPLAN CONFERENCE #3REPLAN CONFERENCE #3
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

12501250
12001200

13201320
12301230

13501350
13001300

14201420
13301330

14501450
14001400

15201520
14301430

15501550
15001500

SHEET 30
   OF 73

3838 ∇∇ 3939 ∇∇ 4040

ANAN

CREW SLEEPCREW SLEEP POST SLEEPPOST SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• END FD3END FD3

•• BEGIN FD4BEGIN FD4

•• HST PGSCA ON ORBIT CHECKOUT (CONT.)HST PGSCA ON ORBIT CHECKOUT (CONT.)
H603 (CONT.)H603 (CONT.)

•• CMD PLAN REV CCMD PLAN REV C

•• SMIT REV CSMIT REV C
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

15501550
15001500

16201620
15301530

16501650
16001600

17201720
16301630

17501750
17001700

18201820
17301730

18501850
18001800

SHEET 31
   OF 73

4040 ∇∇ 4141 ∇∇ 4242

ANAN TNTN

POST SLEEPPOST SLEEP EVA PREPEVA PREP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• IVA CONFIGURE HST PGSC FOR 32K DATAIVA CONFIGURE HST PGSC FOR 32K DATA

••ORBITER FREE DRIFT [7 min]ORBITER FREE DRIFT [7 min]

••FSS PIVOT TO 85° [3 min]FSS PIVOT TO 85° [3 min]

•• HST PGSCA ON ORBIT CHECKOUT (CONT.)HST PGSCA ON ORBIT CHECKOUT (CONT.)
H603 (CONT.)H603 (CONT.)

••4747 GYRO-3 CONTROL HEATER ENABLEGYRO-3 CONTROL HEATER ENABLE
∆∆4747 G704-GYRO-3 CONTROL HEATER ENABLE [4min]G704-GYRO-3 CONTROL HEATER ENABLE [4min]

••4848 TERMINATE HST PGSCA ON ORBIT CHECKOUTTERMINATE HST PGSCA ON ORBIT CHECKOUT
∆∆4848 D037c-DMS:  CHANGE TO FORMAT "T" [6min]D037c-DMS:  CHANGE TO FORMAT "T" [6min]

•• SMM GO FOR EVASMM GO FOR EVA
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

18501850
18001800

19201920
18301830

19501950
19001900

20202020
19301930

20502050
20002000

21202120
20302030

21502150
21002100

SHEET 32
   OF 73

4242 ∇∇ 4343 ∇∇ 4444

TNTN

EVA PREPEVA PREP A/L DEPRA/L DEPR EVA-1EVA-1

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV SUN PROTECTSUN PROTECT

•• ORBITER FREE DRIFT [7 min] (CONT.)ORBITER FREE DRIFT [7 min] (CONT.)

•• SAMA 1SAMA 1

•• EVA CREW EGRESS [10 min]EVA CREW EGRESS [10 min]

•• INITIAL EVA-1 SETUP [60 min]INITIAL EVA-1 SETUP [60 min]
(INCL INSTALL LGA PROTECT COVER & CONFIG INGRESS AIDS)(INCL INSTALL LGA PROTECT COVER & CONFIG INGRESS AIDS)

•• P/TV 14P/TV 14

•• INSTALL BAPS SUPPORT POST[20min]INSTALL BAPS SUPPORT POST[20min]
•• ORBITER FREE DRIFT [11 min]ORBITER FREE DRIFT [11 min]

•• FSS PIVOT TO 90°TARGET&INSERTFSS PIVOT TO 90°TARGET&INSERT
BSP CENTER PIP-PINS [7 min]BSP CENTER PIP-PINS [7 min]

•• RSU CHANGEOUT [3 hr 10 min]RSU CHANGEOUT [3 hr 10 min]
•• RSU-2R RETRIEVAL [15 min]RSU-2R RETRIEVAL [15 min]

•• OPEN COPE [5 min]OPEN COPE [5 min]

•• RETRIEVE RSU-2R FROM COPE[5min]RETRIEVE RSU-2R FROM COPE[5min]

•• CLOSE COPE [5 min]CLOSE COPE [5 min]

•• OPEN -V3 DOORS [20 min]OPEN -V3 DOORS [20 min]

•• RETRACT FHST SEALS [10 min]RETRACT FHST SEALS [10 min]

•• OPEN -V3 AFT SHROUD DOORS [10 min]OPEN -V3 AFT SHROUD DOORS [10 min]

•• RSU-2 CHANGEOUT [25 min]RSU-2 CHANGEOUT [25 min]

•• DEMATE CONNS [4 min]DEMATE CONNS [4 min]

•• REMOVE RSU-2REMOVE RSU-2
FROM HST[2min]FROM HST[2min]

••RETRIEVE RSU-2RRETRIEVE RSU-2R
&STOW RSU-2[2 min]&STOW RSU-2[2 min]

••INSERT RSU-2RINSERT RSU-2R
INTO HST [1 min]INTO HST [1 min]

••MATE CONNS[5min]MATE CONNS[5min]

STOCC MONITOR RSU HOUSING TEMPS AFTERSTOCC MONITOR RSU HOUSING TEMPS AFTER
INSTALLATION OF EACH RSU. IF TEMP OF ANY RSUINSTALLATION OF EACH RSU. IF TEMP OF ANY RSU
APPROACHES 5°C, ENABLE THAT RSU’S SURV HTRAPPROACHES 5°C, ENABLE THAT RSU’S SURV HTR

•• 4949RSU CHANGEOUT (INCLUDES PREP, C/O, ACTIVATION & A/T)RSU CHANGEOUT (INCLUDES PREP, C/O, ACTIVATION & A/T)
∆∆4949 G602-PCS:  POWER OFF GYROS AND CONTROL/SURV HTRS [6min]G602-PCS:  POWER OFF GYROS AND CONTROL/SURV HTRS [6min]

NEED 10 MINUTES OF SPINDOWNNEED 10 MINUTES OF SPINDOWN
BEFORE CREW CAN REMOVE RSUBEFORE CREW CAN REMOVE RSU

•• BEGIN EVA-1BEGIN EVA-1

•• JSC GO TO CONFIGURE FOR RSU C/OJSC GO TO CONFIGURE FOR RSU C/O
AT START OF RSU-2R RETRIEVALAT START OF RSU-2R RETRIEVAL

••STOCC GO FOR RSU-2 C/O FOLLOWING 10 MIN SPINDOWNSTOCC GO FOR RSU-2 C/O FOLLOWING 10 MIN SPINDOWN
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 356
MET:  02

21502150
21002100

22202220
21302130

22502250
22002200

23202320
22302230

23502350
23002300

00200020
23302330

00500050
24002400

SHEET 33
   OF 73

4444 ∇∇ 4545 ∇∇ 4646

TNTN

EVA-1EVA-1

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

SUN PROTECTSUN PROTECT -ZLV-XVV-ZLV-XVV

•• RSU CHANGEOUT [3 hr 10 min] (CONT.)RSU CHANGEOUT [3 hr 10 min] (CONT.)
•• RSU-3R RETRIEVAL[15min]RSU-3R RETRIEVAL[15min]

•• OPEN COPE [5 min]OPEN COPE [5 min]

•• STOW RSU-2&RETRIEVE RSU-3R[5min]STOW RSU-2&RETRIEVE RSU-3R[5min]

•• CLOSE COPE [5 min]CLOSE COPE [5 min]

•• RSU-3 CHANGEOUT [25 min]RSU-3 CHANGEOUT [25 min]

•• DEMATE CONNECTORS [5 min]DEMATE CONNECTORS [5 min]

•• REMOVE RSU-3 FROM HST [3 min]REMOVE RSU-3 FROM HST [3 min]

•• RETRIEVE RSU-3R&STOW RSU-3[3 min]RETRIEVE RSU-3R&STOW RSU-3[3 min]

•• INSERT RSU-3R INTO HST [1 min]INSERT RSU-3R INTO HST [1 min]

•• MATE CONNECTORS [5 min]MATE CONNECTORS [5 min]

•• RSU-1R RETRIEVAL [15 min]RSU-1R RETRIEVAL [15 min]

•• OPEN COPE [5 min]OPEN COPE [5 min]

•• STOW RSU-3&RETRIEVE RSU-1R [5 min]STOW RSU-3&RETRIEVE RSU-1R [5 min]

•• CLOSE COPE [5 min]CLOSE COPE [5 min]

•• RSU-1 CHANGEOUT [25 min]RSU-1 CHANGEOUT [25 min]

•• DEMATE CONNECTORS [4 min]DEMATE CONNECTORS [4 min]

•• REMOVE RSU-1 FROM HST [2 min]REMOVE RSU-1 FROM HST [2 min]

•• RETRIEVE RSU-1R & STOW RSU-1 [2 min]RETRIEVE RSU-1R & STOW RSU-1 [2 min]

•• INSERT RSU-1R INTO HST [1 min]INSERT RSU-1R INTO HST [1 min]

•• MATE CONNECTORS [5 min]MATE CONNECTORS [5 min]

•• CLOSEOUT [5 min]CLOSEOUT [5 min]

•• OPEN NICMOS COOLANT VALVES [15 min]OPEN NICMOS COOLANT VALVES [15 min]
•• REMOVE VALVE CAPS [7 min]REMOVE VALVE CAPS [7 min]

•• OPEN VALVES [4 min]OPEN VALVES [4 min]

•• CLOSEOUT [4 min]CLOSEOUT [4 min]

•• CLOSE -V3 AS DOORS [25 min]CLOSE -V3 AS DOORS [25 min]

•• EXTEND FHST SHADE SEALS [10 min]EXTEND FHST SHADE SEALS [10 min]

•• STOW RSU-1[10min]STOW RSU-1[10min]

•• OPEN COPE[5min]OPEN COPE[5min]

•• STOW RSU-1&CLOSE COPE[5min]STOW RSU-1&CLOSE COPE[5min]

•• MFR SWAP [10 min]MFR SWAP [10 min]

••5252 VIK INSTALLATION [1:10]VIK INSTALLATION [1:10]
•• VIK RETRIEVAL [15 min]VIK RETRIEVAL [15 min]

•• OPEN BAY3 DOOR [6 min]OPEN BAY3 DOOR [6 min]

•• VIK BAY3 INSTALLATION[25min]VIK BAY3 INSTALLATION[25min]

•• DEMATE BAT4 CONN[2min]DEMATE BAT4 CONN[2min]

•• MATE VIK TO BAT4[1min]MATE VIK TO BAT4[1min]

•• DEMATE BAT5 CONN[2min]DEMATE BAT5 CONN[2min]

•• MATE VIK TO BAT5[1min]MATE VIK TO BAT5[1min]

••DEMATE BAT6 CONN[2min]DEMATE BAT6 CONN[2min]

••MATE VIK TO BAT6[1min]MATE VIK TO BAT6[1min]

•• PHOTOPHOTO
CLOSEOUT[5]CLOSEOUT[5]

••CLOSE BAY3CLOSE BAY3
DOOR[5min]DOOR[5min]

∆∆4949 G702-PCS:  RSU-2R ACTIVATION [8min]G702-PCS:  RSU-2R ACTIVATION [8min]
∆∆4949 G702a-PCS:  RSU-3R ACTIVATION [8min]G702a-PCS:  RSU-3R ACTIVATION [8min]

∆∆4949 G702b-PCS:  RSU-1R ACTIVATION & ALIVENESS TEST COMPLETION [10min]G702b-PCS:  RSU-1R ACTIVATION & ALIVENESS TEST COMPLETION [10min]

••5050 TURN OFF FGEs BEFORE VIK F/TTURN OFF FGEs BEFORE VIK F/T
∆∆5050 F400-TURN OFF FGEs [8min]F400-TURN OFF FGEs [8min]

••5151 CONFIGURE FOR VIK INSTALLATIONCONFIGURE FOR VIK INSTALLATION
∆∆5151 C202-BAT PRESS SENSORS OFF [6min]C202-BAT PRESS SENSORS OFF [6min]

∆∆5151 C203-BAT PRI/RED HTRS DISABLED [2min]C203-BAT PRI/RED HTRS DISABLED [2min]
∆∆5151 C204-POWER OFF CCC(S) [2min]C204-POWER OFF CCC(S) [2min]

∆∆5151 C205-POWER OFF CT BUS [2min]C205-POWER OFF CT BUS [2min]

IF RELAYS ARE NOT CLOSED, PERFORM DURING ORBIT NIGHTIF RELAYS ARE NOT CLOSED, PERFORM DURING ORBIT NIGHT

•• STOCC VERIFY RSU-3R ACTIVATION SUCCESSFULSTOCC VERIFY RSU-3R ACTIVATION SUCCESSFUL
& GIVE GO FOR RSU-1 CHANGEOUT& GIVE GO FOR RSU-1 CHANGEOUT

•• JSC GO FOR RSU-2R ACTIVATION AFTER MATE CONNECTORSJSC GO FOR RSU-2R ACTIVATION AFTER MATE CONNECTORS

•• STOCC VERIFY RSU-2R ACTIVATION SUCCESSFULSTOCC VERIFY RSU-2R ACTIVATION SUCCESSFUL
& GIVE GO FOR RSU-3 CHANGEOUT& GIVE GO FOR RSU-3 CHANGEOUT

•• JSC GO FOR RSU-3R ACTIVATION AFTER MATE CONNECTORSJSC GO FOR RSU-3R ACTIVATION AFTER MATE CONNECTORS

•• JSC GO FOR RSU-1R ACTIVATION & ALIVENESSJSC GO FOR RSU-1R ACTIVATION & ALIVENESS
TEST COMPLETION AFTER MATE CONNECTORSTEST COMPLETION AFTER MATE CONNECTORS

•• STOCC VERIFY RSU A/T SUCCESSFULSTOCC VERIFY RSU A/T SUCCESSFUL

•• JSC GO TO CONFIGURE FOR VIK INSTALLATIONJSC GO TO CONFIGURE FOR VIK INSTALLATION
FOLLOWING STOW RSU-1 & CLOSE COPEFOLLOWING STOW RSU-1 & CLOSE COPE

•• STOCC GO FOR VIK INSTALLATIONSTOCC GO FOR VIK INSTALLATION
FOLLOWING CONFIGFOLLOWING CONFIG
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

00500050
00000000

01200120
00300030

01500150
01000100

02200220
01300130

02500250
02000200

03200320
02300230

03500350
03000300

SHEET 34
   OF 73

4646 ∇∇ 4747 ∇∇ 4848

TNTN

EVA-1EVA-1 POST EVAPOST EVA A/L REPRA/L REPR POST EVAPOST EVA

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV-XVV-ZLV-XVV BATTERY CHARGE ATTITUDEBATTERY CHARGE ATTITUDE

•• VIK INSTALLATION [1:10] (CONT.)VIK INSTALLATION [1:10] (CONT.)
•• VIK BAY2 INSTALLATION [30 min]VIK BAY2 INSTALLATION [30 min]

•• OPEN BAY 2 DOOR [3 min]OPEN BAY 2 DOOR [3 min]

•• DEMATE BATT1 CONN[2min]DEMATE BATT1 CONN[2min]

•• MATE VIK TO BATT1[1min]MATE VIK TO BATT1[1min]

•• DEMATE BATT2 CONN[2min]DEMATE BATT2 CONN[2min]

•• MATE VIK TO BATT2[1min]MATE VIK TO BATT2[1min]

•• DEMATE BATT 3 CONN [2 min]DEMATE BATT 3 CONN [2 min]

•• MATE VIK TO BATT 3 [1 min]MATE VIK TO BATT 3 [1 min]

•• PHOTO CLOSEOUT [5 min]PHOTO CLOSEOUT [5 min]

•• CLOSE BAY 2 DOOR [5min]CLOSE BAY 2 DOOR [5min]

•• EVA-1 FINAL CLOSEOUT [30 min]EVA-1 FINAL CLOSEOUT [30 min]
(INCLUDES INSPECT INGRESS AIDS)(INCLUDES INSPECT INGRESS AIDS)

•• EVA CREW INSPECT J101 CONNECTOR FOR DEBRIS [5 min]EVA CREW INSPECT J101 CONNECTOR FOR DEBRIS [5 min]

•• REMOVE BSP CENTER PIP-PINS [5 min]REMOVE BSP CENTER PIP-PINS [5 min]

•• END OF 6 HOUR EVA DAYEND OF 6 HOUR EVA DAY

•• ORBITER FREE DRIFT [22 min]ORBITER FREE DRIFT [22 min]

•• EVA CREW INGRESS [10 min]EVA CREW INGRESS [10 min]

•• ORBITER MNVR TO BATT CHARGE ATT [30 min]ORBITER MNVR TO BATT CHARGE ATT [30 min]

•• IVA CREW TURN OFF EXT ESS & EXT MAIN POWER [5min]IVA CREW TURN OFF EXT ESS & EXT MAIN POWER [5min]

••5353 VIK ALIVENESS TESTVIK ALIVENESS TEST
∆∆5353 C210-EPS: POWER ON CT BUS [2min]C210-EPS: POWER ON CT BUS [2min]

∆∆5353 C212-EPS: TURN ON BAT PRESS SENSORS / RED BAT HTRS ENBL [2min]C212-EPS: TURN ON BAT PRESS SENSORS / RED BAT HTRS ENBL [2min]
∆∆5353 C213-POWER ON ALL CCC(S) [3min]C213-POWER ON ALL CCC(S) [3min]

••5454 VIK FUNCTIONAL TESTVIK FUNCTIONAL TEST
∆∆5454⊗⊗ B550b-SLEW SAs TO 100° [22min]B550b-SLEW SAs TO 100° [22min]

∆∆5454 C208-EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER OFF [11min]C208-EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER OFF [11min]
∆∆5454 C207-IMPEDANCE CHECK [1min]C207-IMPEDANCE CHECK [1min]
∆∆5454 C220-EPS LOAD REDUCTION (OTA HTR GRP DIS) [9min]C220-EPS LOAD REDUCTION (OTA HTR GRP DIS) [9min]

∆∆5454 C215-EPS: CONNECT +/-WING SPA RELAYS (EXCEPT  +DD AND +EE) [4min]C215-EPS: CONNECT +/-WING SPA RELAYS (EXCEPT  +DD AND +EE) [4min]
  5454 C216b-VERIFY KX1 RELAY OPEN/CLOSE [80min]C216b-VERIFY KX1 RELAY OPEN/CLOSE [80min]PERFORM DURING ORBITPERFORM DURING ORBIT

NIGHT (CARD 2.1.5.10)NIGHT (CARD 2.1.5.10)

PERFORM DURING ORBIT NIGHT OR WHEN SA TEMP > 50°CPERFORM DURING ORBIT NIGHT OR WHEN SA TEMP > 50°C
IN ORBIT DAY (CARD 2.1.5.12 AND CARD 3.1.5.14)IN ORBIT DAY (CARD 2.1.5.12 AND CARD 3.1.5.14)

•• JSC GO TO CLOSE TRIM RELAYS ONCE MNVR TOJSC GO TO CLOSE TRIM RELAYS ONCE MNVR TO
BATTERY CHARGE ATTITUDE IN PROGRESS & EXPECTEDBATTERY CHARGE ATTITUDE IN PROGRESS & EXPECTED
TO BE COMPLETE BY SUNRISE + 5 MINUTESTO BE COMPLETE BY SUNRISE + 5 MINUTES

•• JSC GO FOR VIK A/T FOLLOWINGJSC GO FOR VIK A/T FOLLOWING
MATE VIK TO BATTERY 3MATE VIK TO BATTERY 3

•• STOCC VERIFY VIK A/T SUCCESSFULSTOCC VERIFY VIK A/T SUCCESSFUL

•• END EVA-1END EVA-1

•• STOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR OFFSTOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR OFF

•• SMM GO TO JSC FOR EXT ESS & EXT MAIN PWR OFFSMM GO TO JSC FOR EXT ESS & EXT MAIN PWR OFF

•• REPLAN CONFERENCE #1REPLAN CONFERENCE #1
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

03500350
03000300

04200420
03300330

04500450
04000400

05200520
04300430

05500550
05000500

06200620
05300530

06500650
06000600

SHEET 35
   OF 73

4848 ∇∇ 4949 ∇∇

TNTN

POST EVAPOST EVA PRE SLEEPPRE SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

BATTERY CHARGE ATTITUDEBATTERY CHARGE ATTITUDE RGA F/T ATTRGA F/T ATT -ZLV-XVV-ZLV-XVV

•• ORBITER FREE DRIFT [22 min]ORBITER FREE DRIFT [22 min]

•• ORBITER MNVR TO RGA F/T ATTITUDE [15 min]ORBITER MNVR TO RGA F/T ATTITUDE [15 min]

•• IVA CREW ACTIVATE HST EXT ESS & EXT MAIN POWER [5 min]IVA CREW ACTIVATE HST EXT ESS & EXT MAIN POWER [5 min]

•• VIK FUNCTIONAL TEST (CONT.)VIK FUNCTIONAL TEST (CONT.)
C216b (CONT.)C216b (CONT.)

∆∆5454 C216a-COMMAND CCCKX1 TO LEVEL 4 (EXCEPT K61) [7min]C216a-COMMAND CCCKX1 TO LEVEL 4 (EXCEPT K61) [7min]
  5454 C216c-VERIFY KX2 RELAY OPEN [35min]C216c-VERIFY KX2 RELAY OPEN [35min]

∆∆5454 C217-EPS: OPEN SPA RELAYS (EXCEPT +DD, -AA, +EE, -EE) [4min]C217-EPS: OPEN SPA RELAYS (EXCEPT +DD, -AA, +EE, -EE) [4min]
  5454 C217a-VERIFY KX2 RELAY CLOSE [20min]C217a-VERIFY KX2 RELAY CLOSE [20min]

∆∆5454⊗⊗ B551b-SLEW SAs TO 0° [22min]B551b-SLEW SAs TO 0° [22min]
∆∆5454 C209-EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER ON [18min]C209-EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER ON [18min]

∆∆5454 C216-COMMAND CCCKX2 TO LEVEL 3 (EXCEPT K42 & K52) [5min]C216-COMMAND CCCKX2 TO LEVEL 3 (EXCEPT K42 & K52) [5min]
∆∆5454 C222-EPS LOAD RECOVERY (OTA HTR GRP ENA) [69min]C222-EPS LOAD RECOVERY (OTA HTR GRP ENA) [69min]

••5555 RGA FUNCTIONAL TESTRGA FUNCTIONAL TEST
∆∆5555⊗⊗ G703-PCS:  RGA/PSEA INTERFACE CHECKOUT [13min]G703-PCS:  RGA/PSEA INTERFACE CHECKOUT [13min]

•• 5656CONFIG NEW RATE GYRO COMPLEMENTCONFIG NEW RATE GYRO COMPLEMENT
∆∆ 5656DMS: LOAD TO SUPPORT NEW GYRO COMPLEMENT [3min]-D555DMS: LOAD TO SUPPORT NEW GYRO COMPLEMENT [3min]-D555

∆∆ 5656 ⊗⊗DMS: ENBL/ACT SPC SUPPORT MACRO [4min]-D550vDMS: ENBL/ACT SPC SUPPORT MACRO [4min]-D550v
∆∆ 5656DMS: COMPLETE IN-BAY CONFIG [4min]-D540aDMS: COMPLETE IN-BAY CONFIG [4min]-D540a

∆∆ 5656CONFIGURE PSEA FOR NEW GYRO COMPLEMENT [12min]-S001CONFIGURE PSEA FOR NEW GYRO COMPLEMENT [12min]-S001

•• 5757LOAD GYRO TABLES & DRIFT RATE BIASESLOAD GYRO TABLES & DRIFT RATE BIASES
∆∆ 5757LOAD GYRO TABLES AND DRIFT RATE BIASES [8min]-R009aLOAD GYRO TABLES AND DRIFT RATE BIASES [8min]-R009a

PERFORM DURING ORBIT NIGHT (CARD 2.1.5.12)PERFORM DURING ORBIT NIGHT (CARD 2.1.5.12)

OPEN SPA TRIM RELAYS ONCE BLANKETOPEN SPA TRIM RELAYS ONCE BLANKET
TEMP > 50°C (CARD 2.1.5.12 AND 3.1.5.14)TEMP > 50°C (CARD 2.1.5.12 AND 3.1.5.14)

PERFORM AFTER ALL CCCK2 RELAYS CLOSEPERFORM AFTER ALL CCCK2 RELAYS CLOSE

PERFORM DURING ORBITPERFORM DURING ORBIT
NIGHT (CARD 2.1.5.12)NIGHT (CARD 2.1.5.12)

•• JSC NOTIFY STOCC ONCE MNVR TO RGA F/T ATT COMPLETEJSC NOTIFY STOCC ONCE MNVR TO RGA F/T ATT COMPLETE

•• QUICK PRD UPDATE OF GYRO CALIBRATIONQUICK PRD UPDATE OF GYRO CALIBRATION

•• NEXT DAY EVA REVIEWNEXT DAY EVA REVIEW

•• STOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR ONSTOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR ON

•• SMM GO TO JSC FOR EXT ESS & EXT MAIN PWR ONSMM GO TO JSC FOR EXT ESS & EXT MAIN PWR ON

•• STOCC VERIFY VIK FUNCTIONAL TEST SUCCESSFULSTOCC VERIFY VIK FUNCTIONAL TEST SUCCESSFUL

••STOCC VERIFY RGA FUNCTIONAL TEST SUCCESSFULSTOCC VERIFY RGA FUNCTIONAL TEST SUCCESSFUL
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ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

06500650
06000600

07200720
06300630

07500750
07000700

08200820
07300730

08500850
08000800

09200920
08300830

09500950
09000900

SHEET 36
   OF 73

5050 ∇∇ 5151

TNTN

CREW SLEEPCREW SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV-XVV-ZLV-XVV

•• SA STATIC TWIST ANALYSIS #2SA STATIC TWIST ANALYSIS #2

C222 (CONT.)C222 (CONT.)
R009a (CONT.)R009a (CONT.)

••5858 TURN ON FGEs AFTER VIK F/TTURN ON FGEs AFTER VIK F/T
∆∆5858 F401-TURN ON FGEs [7min]F401-TURN ON FGEs [7min]

•• FDF DELIVERS EPHEMERIS PRODUCTS TO ScIFDF DELIVERS EPHEMERIS PRODUCTS TO ScI

•• SMIT REV ASMIT REV A

•• REPLAN CONFERENCE #2REPLAN CONFERENCE #2
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

09500950
09000900

10201020
09300930

10501050
10001000

11201120
10301030

11501150
11001100

12201220
11301130

12501250
12001200

SHEET 37
   OF 73

5151 ∇∇ 5252 ∇∇ 5353

TNTN

CREW SLEEPCREW SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV-XVV-ZLV-XVV

•• SMIT REV BSMIT REV B

•• REPLAN CONFERENCE #3REPLAN CONFERENCE #3
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

12501250
12001200

13201320
12301230

13501350
13001300

14201420
13301330

14501450
14001400

15201520
14301430

15501550
15001500

SHEET 38
   OF 73

5353 ∇∇ 5454 ∇∇ 5555

TNTN

CREW SLEEPCREW SLEEP POST SLEEPPOST SLEEP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD)

-ZLV-XVV-ZLV-XVV

•• END FD4END FD4

•• BEGIN FD5BEGIN FD5

•• CMD PLAN REV CCMD PLAN REV C

•• SMIT REV CSMIT REV C
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

15501550
15001500

16201620
15301530

16501650
16001600

17201720
16301630

17501750
17001700

18201820
17301730

18501850
18001800

SHEET 39
   OF 73

5555 ∇∇ 5656 ∇∇ 5757

TNTN TFTF

POST SLEEPPOST SLEEP EVA PREPEVA PREP

HST IN BERTHING POSITION (-V3 AXIS FWD)HST IN BERTHING POSITION (-V3 AXIS FWD) HST +V3 AXIS FWDHST +V3 AXIS FWD

-ZLV-XVV-ZLV-XVV

•• ORBITER FREE DRIFT [48 min]ORBITER FREE DRIFT [48 min]

•• FSS PIVOT TO 75° [4 min]FSS PIVOT TO 75° [4 min]

•• FSS ROTATE TO +V3 POSITION [13 min]FSS ROTATE TO +V3 POSITION [13 min]

•• FSS PIVOT TO 90° [4min]FSS PIVOT TO 90° [4min]

••5959 SLEW  +SA TO -20°SLEW  +SA TO -20°
∆∆5959⊗⊗ B520-SLEW +SA TO -20° [15min]B520-SLEW +SA TO -20° [15min]

•• 6060PREP FOR ADV COMPUTER 486/DF-224 CHANGEOUTPREP FOR ADV COMPUTER 486/DF-224 CHANGEOUT
∆∆ 6060DISABLE PIT TOGGLE TEST [1min]-D700DISABLE PIT TOGGLE TEST [1min]-D700
∆∆ 6060SAFE NSSC-1 [3min]-D702SAFE NSSC-1 [3min]-D702

•• SMM GO FOR EVASMM GO FOR EVA
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•
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

18501850
18001800

19201920
18301830

19501950
19001900

20202020
19301930

20502050
20002000

21202120
20302030

21502150
21002100

SHEET 40
   OF 73

5757 ∇∇ 5858 ∇∇ 5959

TFTF DEDE

EVA PREPEVA PREP A/L DEPRA/L DEPR EVA-2EVA-2

HST +V3 AXIS FWDHST +V3 AXIS FWD HST -V2 AXIS FWDHST -V2 AXIS FWD

-ZLV-XVV-ZLV-XVV

•• SAMA 2SAMA 2

•• EVA CREW EGRESS [10 min]EVA CREW EGRESS [10 min]

•• ORBITER FREE DRIFT [11min]ORBITER FREE DRIFT [11min]

•• FSS ROTATE TO -V2 [7min]FSS ROTATE TO -V2 [7min]

•• EVA CREW PREP FOR EVA-2 [30 min]EVA CREW PREP FOR EVA-2 [30 min]
(INCLUDES BSP CENTER PIP-PINS INSERT)(INCLUDES BSP CENTER PIP-PINS INSERT)

•• IVA CONFIG HST PGSC FOR 4K TELEMETRYIVA CONFIG HST PGSC FOR 4K TELEMETRY

•• COMPUTER INSTALLATION [1hr 55 min]COMPUTER INSTALLATION [1hr 55 min]
•• INITIAL PREP [5 min]INITIAL PREP [5 min]

•• OPEN BAY 1 DOOR [5 min]OPEN BAY 1 DOOR [5 min]

•• OPEN LOPE [5 min]OPEN LOPE [5 min]

•• DF224/COP REMOVAL [40 min]DF224/COP REMOVAL [40 min]

•• DEMATE CONNECTORS [5 min]DEMATE CONNECTORS [5 min]

•• CLOSE LOPE [2 min]CLOSE LOPE [2 min]

•• REMOVE DF-224/COP FROM HST [2 min]REMOVE DF-224/COP FROM HST [2 min]

•• OPEN LOPE [2 min]OPEN LOPE [2 min]

•• COMPUTER SWAP [10 min]COMPUTER SWAP [10 min]

•• SWAP DF-224/COP FOR 486 [5 min]SWAP DF-224/COP FOR 486 [5 min]

•• CLOSE LOPE [5 min]CLOSE LOPE [5 min]

•• 486 INSTALLATION [35 min]486 INSTALLATION [35 min]

••INSERT 486 INTO HST [1 min]INSERT 486 INTO HST [1 min]

••MATE CONNECTORS [14 min]MATE CONNECTORS [14 min]

••6161 ADV COMPUTER 486 / DF-224 CHANGEOUTADV COMPUTER 486 / DF-224 CHANGEOUT
∆∆6161 D641-ACTIVATE DE FORMAT [6min]D641-ACTIVATE DE FORMAT [6min]

∆∆6161 D642-POWER OFF DF-224 [6min]D642-POWER OFF DF-224 [6min]

•• STOCC GO FOR 486/DF-224 CHANGEOUTSTOCC GO FOR 486/DF-224 CHANGEOUT
FOLLOWING POWER DOWN OF DF-224FOLLOWING POWER DOWN OF DF-224

•• BEGIN EVA-2BEGIN EVA-2

•• JSC GO TO CONFIG FOR 486/DF-224JSC GO TO CONFIG FOR 486/DF-224
CHANGEOUT FOLLOWING CREW EGRESSCHANGEOUT FOLLOWING CREW EGRESS

•• JSC GO TO POWER DOWN DF-224 ATJSC GO TO POWER DOWN DF-224 AT
START OF TRANSLATE TO BAY 1START OF TRANSLATE TO BAY 1
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 357
MET:  03

21502150
21002100

22202220
21302130

22502250
22002200

23202320
22302230

23502350
23002300

00200020
23302330

00500050
24002400

SHEET 41
   OF 73

5959 ∇∇ 6060 ∇∇ 6161

DEDE AFAF TFTF

EVA-2EVA-2

HST -V2 AXIS FWDHST -V2 AXIS FWD HST +V3 AXIS FWD HST +V3 AXIS FWD 

-ZLV-XVV-ZLV-XVV SUN PROTECTSUN PROTECT

•• COMPUTER INSTALLATION [1hr 55 min] (CONT.)COMPUTER INSTALLATION [1hr 55 min] (CONT.)
•• 486 INSTALLATION [35 min] (CONT.)486 INSTALLATION [35 min] (CONT.)

•• MATE CONNECTORS [14 min] (CONT.)MATE CONNECTORS [14 min] (CONT.)

•• P/TV 14P/TV 14

•• CLOSE BAY 1 DOOR [5 min]CLOSE BAY 1 DOOR [5 min]

•• BAY1 NOBL INSTALLATION[20min]BAY1 NOBL INSTALLATION[20min]
•• OPEN NPE [5 min]OPEN NPE [5 min]

•• RETRIEVE BAY 1 NOBL &RETRIEVE BAY 1 NOBL &
4 PLUGS FROM NPE [5 min]4 PLUGS FROM NPE [5 min]

•• CLOSE NPE [1 min]CLOSE NPE [1 min]

•• ATTACH/SECURE NOBL TO BAY 1 [5 min]ATTACH/SECURE NOBL TO BAY 1 [5 min]

•• MFR SWAP [10 min]MFR SWAP [10 min]

•• ORBITER FREE DRIFT [11 min]ORBITER FREE DRIFT [11 min]

•• FSS ROTATE TO +V3 POSITION [7min]FSS ROTATE TO +V3 POSITION [7min]

•• P/TV 13P/TV 13

•• IVA CONFIG HST PGSC FOR 32K TELEMETRYIVA CONFIG HST PGSC FOR 32K TELEMETRY

•• FGS-2 CHANGEOUT [2 hr 55 min]FGS-2 CHANGEOUT [2 hr 55 min]
•• PFR RETRIEVAL [10 min ]PFR RETRIEVAL [10 min ]

•• PFR INSTALLATION [10 min]PFR INSTALLATION [10 min]

•• OPEN +V3 FGS-2 DOORS [10 min]OPEN +V3 FGS-2 DOORS [10 min]

•• FGS-2 CONNECTOR DEMATE [5 min]FGS-2 CONNECTOR DEMATE [5 min]

•• FGS-2 HANDHOLD ATTACH [15 min]FGS-2 HANDHOLD ATTACH [15 min]

•• FGS-2 A LATCH RELEASE [5 min]FGS-2 A LATCH RELEASE [5 min]

•• FGS-2 REMOVAL [20 min]FGS-2 REMOVAL [20 min]

•• REMOVE FGS-2 [4 min]REMOVE FGS-2 [4 min]

•• STOW FGS-2 ON AFT FIXTURE[6min]STOW FGS-2 ON AFT FIXTURE[6min]

•• FGS-2R PREP [10 min]FGS-2R PREP [10 min]

•• OPEN FSIPE [3 min]OPEN FSIPE [3 min]

•• FGS-2R A LATCH RELEASE [5 min]FGS-2R A LATCH RELEASE [5 min]

•• FGS-2R REMOVAL [5 min]FGS-2R REMOVAL [5 min]

•• CLOSE FSIPE LID [2 min]CLOSE FSIPE LID [2 min]

•• POMC REMOVAL [5 min]POMC REMOVAL [5 min]

•• FGS-2R INSTALLATION [25 min]FGS-2R INSTALLATION [25 min]

•• INSERT FGS-2R INTO HST [5 min]INSERT FGS-2R INTO HST [5 min]

•• MATE CONNECTORS [13 min]MATE CONNECTORS [13 min]

••FGS-2 BAY CLOSEOUT[10min]FGS-2 BAY CLOSEOUT[10min]

••  P/TV 14 P/TV 14

••CLOSE +V3 FGS DOORS[5min]CLOSE +V3 FGS DOORS[5min]

••6262 ADVANCED COMPUTER 486 ALIVENESS TESTADVANCED COMPUTER 486 ALIVENESS TEST
∆∆6262 D650-SET GRND SYS SWITCH FROM DF-224 TO HST486 [1min]D650-SET GRND SYS SWITCH FROM DF-224 TO HST486 [1min]
∆∆6262 D651-ENABLE HST486 HEATERS [1min]D651-ENABLE HST486 HEATERS [1min]
∆∆6262 D652-POWER ON HST486 [1min]D652-POWER ON HST486 [1min]
∆∆6262 D653-CONFIGURE HST486 H/W [3min]D653-CONFIGURE HST486 H/W [3min]

∆∆6262 D654-HARDWARE LOAD [1min]D654-HARDWARE LOAD [1min]
∆∆6262 D655-ACTIVATE SMU [2min]D655-ACTIVATE SMU [2min]

∆∆6262 D656-TRANSITION FROM SMU TO VSS [1min]D656-TRANSITION FROM SMU TO VSS [1min]
∆∆6262 D657-ACTIVATE "AF" FORMAT [5min]D657-ACTIVATE "AF" FORMAT [5min]

∆∆6262 D659-VERIFY VSS OPERATION & KA OUTPUTS [2min]D659-VERIFY VSS OPERATION & KA OUTPUTS [2min]
∆∆6262 D660-VERIFY H/W LOAD VIA TMDIAG [2min]D660-VERIFY H/W LOAD VIA TMDIAG [2min]

∆∆6262 D658-SET THE VEHICLE TIME TO UTC TIME [6min]D658-SET THE VEHICLE TIME TO UTC TIME [6min]
∆∆6262 D661-SET DMU TO NORMAL MODE & STATUS REGISTER TO HST486 [2min]D661-SET DMU TO NORMAL MODE & STATUS REGISTER TO HST486 [2min]

∆∆6262 D662-ACTIVATE "TF" FORMAT [7min]D662-ACTIVATE "TF" FORMAT [7min]
∆∆6262 D645-UPLINK HMAC 5&7 & ENBL SA COMMAND PROFILE TEST [8min]D645-UPLINK HMAC 5&7 & ENBL SA COMMAND PROFILE TEST [8min]

∆∆6262 D646-DISABLE BMIC SAFEMODE TEST [2min]D646-DISABLE BMIC SAFEMODE TEST [2min]

••6363 FGS-2 CHANGEOUT (INCLUDES PREP,C/O,AT)FGS-2 CHANGEOUT (INCLUDES PREP,C/O,AT)

•• PREP FOR FGS-2 CHANGEOUTPREP FOR FGS-2 CHANGEOUT
∆∆6363 F207aq-POWER FGE-2 OFF [3min]F207aq-POWER FGE-2 OFF [3min]

∆∆6363 F610-DISABLE FGS-2 HEATERS  [1min]F610-DISABLE FGS-2 HEATERS  [1min]
∆∆6363 E600-POWER OFF EPTCE [3min]E600-POWER OFF EPTCE [3min]

∆∆6363 E601-POWER DOWN OTA BUS#2  [2min]E601-POWER DOWN OTA BUS#2  [2min]

••FGS-2R ALIVENESS TESTFGS-2R ALIVENESS TEST
∆∆ 6363FGE-2 INITIALIZATION [1min]-F612FGE-2 INITIALIZATION [1min]-F612
∆∆ 6363POWER UP OTA BUS #2 [1min]-E602POWER UP OTA BUS #2 [1min]-E602
∆∆ 6363POWER ON EPTCE [2min]-E603POWER ON EPTCE [2min]-E603

∆∆ 6363ENABLE FGS-2R HEATERS [1min]-E606ENABLE FGS-2R HEATERS [1min]-E606
∆∆ 6363POWER UP FGE 2 [1min]-F601aPOWER UP FGE 2 [1min]-F601a

•• 6464RE-ENABLE OTA HTR GROUPS (PART 1 OF 3)RE-ENABLE OTA HTR GROUPS (PART 1 OF 3)
∆∆ 6464ENABLE FGS1, PRI & SEC MIRROR, FPS1 HTRS [5min]-E504aENABLE FGS1, PRI & SEC MIRROR, FPS1 HTRS [5min]-E504a

•• JSC GO FOR 486 A/T FOLLOWINGJSC GO FOR 486 A/T FOLLOWING
MATING OF POWER CONNECTORSMATING OF POWER CONNECTORS

•• STOCC VERIFY 486 A/T SUCCESSFULSTOCC VERIFY 486 A/T SUCCESSFUL

•• JSC GO FOR FGS-2 PWR DOWN ATJSC GO FOR FGS-2 PWR DOWN AT
COMPLETION OF ORBITER FREE DRIFTCOMPLETION OF ORBITER FREE DRIFT

•• STOCC GO FOR FGS-2 CHANGEOUTSTOCC GO FOR FGS-2 CHANGEOUT
FOLLOWING OTA BUS #2 POWER DOWNFOLLOWING OTA BUS #2 POWER DOWN

••JSC GO FOR FGS-2R A/T AFTER MATE POWER CONNECTORSJSC GO FOR FGS-2R A/T AFTER MATE POWER CONNECTORS

••STOCC VERIFY FGS-2R A/T SUCCESSFULSTOCC VERIFY FGS-2R A/T SUCCESSFUL
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

00500050
00000000

01200120
00300030

01500150
01000100

02200220
01300130

02500250
02000200

03200320
02300230

03500350
03000300

SHEET 42
   OF 73

6161 ∇∇ 6262 ∇∇

DEDE AFAF HFHF N/AN/A TNTN

EVA-2EVA-2 POST EVAPOST EVA A/L REPRA/L REPR POST EVAPOST EVA

HST +V3 AXIS FWD HST +V3 AXIS FWD 

SUN PROTECTSUN PROTECT -ZLV -XVV-ZLV -XVV -ZLV +YVV-ZLV +YVV

•• FGS-2 CHANGEOUT [2 hr 55 min] (CONT.)FGS-2 CHANGEOUT [2 hr 55 min] (CONT.)
•• FGS-2 BAY CLOSEOUT[10min] (CONT.)FGS-2 BAY CLOSEOUT[10min] (CONT.)

••  P/TV 14 (CONT.) P/TV 14 (CONT.)

•• CLOSE +V3 FGS DOORS[5min] (CONT.)CLOSE +V3 FGS DOORS[5min] (CONT.)

•• FGS-2 INSTALLATION [20 min]FGS-2 INSTALLATION [20 min]

•• OPEN FSIPE LID [5 min]OPEN FSIPE LID [5 min]

•• IVA CONFIG HST PGSC FOR 4K TELEMETRYIVA CONFIG HST PGSC FOR 4K TELEMETRY

•• INSERT FGS-2 INTO FSIPE [5 min]INSERT FGS-2 INTO FSIPE [5 min]

•• FGS-2 A LATCH ENGAGE [10 min]FGS-2 A LATCH ENGAGE [10 min]

•• CLOSE & SECURE FSIPE [5 min]CLOSE & SECURE FSIPE [5 min]

•• STOW PFR [10 min]STOW PFR [10 min]

•• EVA-2 FINAL CLOSEOUT [30 min]EVA-2 FINAL CLOSEOUT [30 min]
(INCLUDES INSPECT INGRESS AIDS)(INCLUDES INSPECT INGRESS AIDS)

•• IVA CONFIGURE HST PGSC FOR 32K TELEMETRYIVA CONFIGURE HST PGSC FOR 32K TELEMETRY

•• EVA CREW INSPECT J101 CONNECTOR FOR DEBRIS [5 min]EVA CREW INSPECT J101 CONNECTOR FOR DEBRIS [5 min]

•• REMOVE BSP CENTER PIP-PINS [5 min]REMOVE BSP CENTER PIP-PINS [5 min]

•• END OF 6 HOUR EVA DAYEND OF 6 HOUR EVA DAY

•• EVA CREW INGRESS [10 min]EVA CREW INGRESS [10 min]

•• IVA CONFIGURE HST PGSC FOR 4K TELEMETRYIVA CONFIGURE HST PGSC FOR 4K TELEMETRY

•• IVA CONFIGURE HST PGSC FOR 32K TELEMETRYIVA CONFIGURE HST PGSC FOR 32K TELEMETRY

••ORBITER FREE DRIFT [15 min]ORBITER FREE DRIFT [15 min]

•• RE-ENABLE OTA HTR GROUPS (PART 1 OF 3) (CONT.)RE-ENABLE OTA HTR GROUPS (PART 1 OF 3) (CONT.)
E504a (CONT.)E504a (CONT.)

••6565 ADVANCED COMPUTER 486 FUNCTIONAL TESTADVANCED COMPUTER 486 FUNCTIONAL TEST
∆∆6565 D671-HALT THE CPM PROCESSING AND ACTIVATE D FORMAT [6min]D671-HALT THE CPM PROCESSING AND ACTIVATE D FORMAT [6min]

∆∆6565 D672-CONFIG 486 FOR OPS MODE STRING-1 & SET THERMISTOR [4min]D672-CONFIG 486 FOR OPS MODE STRING-1 & SET THERMISTOR [4min]
∆∆6565 D673-CONFIG HST486 INT MODULES FOR THE OPS, STRING-1 [3min]D673-CONFIG HST486 INT MODULES FOR THE OPS, STRING-1 [3min]

∆∆6565 D674-UPLINK H/W LOAD AND ACTIVATE SMU [11min]D674-UPLINK H/W LOAD AND ACTIVATE SMU [11min]
∆∆6565 D675-START VSS OPERATIONS AND ACTIVATE AF FORMAT [6min]D675-START VSS OPERATIONS AND ACTIVATE AF FORMAT [6min]

••6666 RE-ENABLE OTA HTR GROUPS (PART 2 OF 3)RE-ENABLE OTA HTR GROUPS (PART 2 OF 3)
∆∆6666 E504b-ENABLE FGS3, MAIN RING, FPS2 HTRS [4min]E504b-ENABLE FGS3, MAIN RING, FPS2 HTRS [4min]

∆∆6565 D676-VERIFY VSS OPS & KA OUTPUTS & VERIFY H/W LOAD [4min]D676-VERIFY VSS OPS & KA OUTPUTS & VERIFY H/W LOAD [4min]
∆∆6565 D677-RESET STATUS REGISTER & VEHICLE CLOCK [3min]D677-RESET STATUS REGISTER & VEHICLE CLOCK [3min]

∆∆6565 D678-SWITCH DMU TO NORMAL MODE [1min]D678-SWITCH DMU TO NORMAL MODE [1min]
∆∆6565 D680-VERIFY HST HEALTH IN AF FORMAT [5min]D680-VERIFY HST HEALTH IN AF FORMAT [5min]

∆∆6565 D683-ACTIVATE HF FORMAT AND VERIFY HST HEALTH [15min]D683-ACTIVATE HF FORMAT AND VERIFY HST HEALTH [15min]
∆∆6565 D681-UPLINK SM&S/M MACROS&DISABLE HLD MACROS & ENBL SA COMMAND PROFILE TEST [31min]D681-UPLINK SM&S/M MACROS&DISABLE HLD MACROS & ENBL SA COMMAND PROFILE TEST [31min]

••6767 RE-ENABLE OTA HTR GROUPS (PART 3 OF 3)RE-ENABLE OTA HTR GROUPS (PART 3 OF 3)
∆∆6767 E504c-ENABLE FPS3 HTRS [2min]E504c-ENABLE FPS3 HTRS [2min]

∆∆6565 D679-RETURN SIC&DH TO NORMAL FORMAT [12min]D679-RETURN SIC&DH TO NORMAL FORMAT [12min]
∆∆6565 D682-PERFORM MEMORY DUMP [21min]D682-PERFORM MEMORY DUMP [21min]

∆∆6565 D684-ACTIVATE TN FORMAT [11min]D684-ACTIVATE TN FORMAT [11min]
∆∆6565 D685-TOGGLE RGA MODE [5min]D685-TOGGLE RGA MODE [5min]

∆∆ 6565ENABLE BMIC TASK & DISABLE BMIC TEST [4min]-D686ENABLE BMIC TASK & DISABLE BMIC TEST [4min]-D686

••6868 SLEW +SA TO 0°SLEW +SA TO 0°
 6868 ⊗⊗SLEW +SA TO 0° [15min]-B521SLEW +SA TO 0° [15min]-B521

•• 6969FGS-2R  FUNCTIONAL TESTFGS-2R  FUNCTIONAL TEST
∆∆ 6969FILTER WHEEL VERIFICATION [4min]-E608FILTER WHEEL VERIFICATION [4min]-E608

∆∆ 6969PMT DARK COUNT VERIFICATION [8min]-E609PMT DARK COUNT VERIFICATION [8min]-E609

EXECUTE AFTER OTA HTR GROUPS ENABLEDEXECUTE AFTER OTA HTR GROUPS ENABLED
IN PART 1 ARE HEATER CYCLING (~30 MIN)IN PART 1 ARE HEATER CYCLING (~30 MIN)

EXECUTE AFTER OTA HTR GROUPS ENABLEDEXECUTE AFTER OTA HTR GROUPS ENABLED
IN PART 2 ARE HEATER CYCLING (~30 MIN)IN PART 2 ARE HEATER CYCLING (~30 MIN)

DO NOT EXECUTE ANY FGS COMMANDINGDO NOT EXECUTE ANY FGS COMMANDING
DURING SAA LEVEL 1 PASSAGEDURING SAA LEVEL 1 PASSAGE

•• COMPUTE CLOCK CORRELATION PARAMETERSCOMPUTE CLOCK CORRELATION PARAMETERS

•• END EVA-2END EVA-2

•• REPLAN CONFERENCE #1REPLAN CONFERENCE #1

•• STOCC VERIFY 486 F/T SUCCESSFULSTOCC VERIFY 486 F/T SUCCESSFUL
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

03500350
03000300

04200420
03300330

04500450
04000400

05200520
04300430

05500550
05000500

06200620
05300530

06500650
06000600

SHEET 43
   OF 73

6363 ∇∇ 6464

TNTN HNHN TNTN

POST EVAPOST EVA PRE SLEEPPRE SLEEP

HST +V3 AXIS FWD HST +V3 AXIS FWD 

-ZLV +YVV-ZLV +YVV -ZLV -XVV-ZLV -XVV

•• WASTE WATER DUMP [1 hr 20 min]WASTE WATER DUMP [1 hr 20 min]

•• FGS-2R  FUNCTIONAL TEST (CONT.)FGS-2R  FUNCTIONAL TEST (CONT.)
E609 (CONT.)E609 (CONT.)

∆∆6969 E610-ITS ACQUISITION & FF3 POSITION VERIF [14min]E610-ITS ACQUISITION & FF3 POSITION VERIF [14min]
∆∆6969 E611-FIELD STOP ALIGNMENT VERIFICATION [9min]E611-FIELD STOP ALIGNMENT VERIFICATION [9min]

∆∆6969 E612-FGS TO DEFAULT MODE [2min]E612-FGS TO DEFAULT MODE [2min]

••7070 RELOAD GYRO & FHST TABLESRELOAD GYRO & FHST TABLES
∆∆7070 D555b-DMS: LOAD TO SUPPORT NEW GYRO COMPLEMENT [3min]D555b-DMS: LOAD TO SUPPORT NEW GYRO COMPLEMENT [3min]

7070⊗⊗ D550t-DMS: ENBL/ACT SPC SUPPORT MACRO [4min]D550t-DMS: ENBL/ACT SPC SUPPORT MACRO [4min]
∆∆7070 R009-LOAD GYRO TABLES AND DRIFT RATE BIASES [14min]R009-LOAD GYRO TABLES AND DRIFT RATE BIASES [14min]

∆∆7070 D754-LOAD FHST ALIGNMENT TABLES [6min]D754-LOAD FHST ALIGNMENT TABLES [6min]
∆∆7070 D750-ENABLE EPS SOC FSW PROCESSING [26min]D750-ENABLE EPS SOC FSW PROCESSING [26min]

∆∆7070 D751-TURN OFF QUATERNION PROPAGATION [2min]D751-TURN OFF QUATERNION PROPAGATION [2min]
∆∆7070 D752-SET HGA GIMBAL LIMIT TO 102 DEG [14min]D752-SET HGA GIMBAL LIMIT TO 102 DEG [14min]

••7171 TELEMETRY LOAD FOR SOLID STATE DR PREPTELEMETRY LOAD FOR SOLID STATE DR PREP
∆∆7171 D625-DMS: LOAD HST486 TLM ADJ LOAD FOR SSR-3 TELEM [6min]D625-DMS: LOAD HST486 TLM ADJ LOAD FOR SSR-3 TELEM [6min]

∆∆7171 D626-DMS: OFF ENABLE FOR SSR-1 [1min]D626-DMS: OFF ENABLE FOR SSR-1 [1min]

•• STOCC VERIFY FGS-2R FUNCTIONAL TEST SUCCESSFULSTOCC VERIFY FGS-2R FUNCTIONAL TEST SUCCESSFUL

•• NEXT DAY EVA REVIEWNEXT DAY EVA REVIEW
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

06500650
06000600

07200720
06300630

07500750
07000700

08200820
07300730

08500850
08000800

09200920
08300830

09500950
09000900

SHEET 44
   OF 73

6464 ∇∇ 6565 ∇∇ 6666

TNTN

CREW SLEEPCREW SLEEP

HST +V3 AXIS FWD HST +V3 AXIS FWD 

-ZLV -XVV-ZLV -XVV

•• SA STATIC TWIST ANALYSIS #3SA STATIC TWIST ANALYSIS #3

•• SMIT REV ASMIT REV A

•• REPLAN CONFERENCE #2REPLAN CONFERENCE #2
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•
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

09500950
09000900

10201020
09300930

10501050
10001000

11201120
10301030

11501150
11001100

12201220
11301130

12501250
12001200

SHEET 45
   OF 73

6666 ∇∇ 6767 ∇∇ 6868

TNTN

CREW SLEEPCREW SLEEP

HST +V3 AXIS FWD HST +V3 AXIS FWD 

-ZLV -XVV-ZLV -XVV

•• REPORT ON RGA IN-BAY POLARITY CHECKREPORT ON RGA IN-BAY POLARITY CHECK

•• SMIT REV BSMIT REV B

•• REPLAN CONFERENCE #3REPLAN CONFERENCE #3
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

12501250
12001200

13201320
12301230

13501350
13001300

14201420
13301330

14501450
14001400

15201520
14301430

15501550
15001500

SHEET 46
   OF 73

6868 ∇∇ 6969 ∇∇ 7070

TNTN

CREW SLEEPCREW SLEEP POST SLEEPPOST SLEEP

HST +V3 AXIS FWD HST +V3 AXIS FWD 

-ZLV -XVV-ZLV -XVV

•• END FD5END FD5

•• BEGIN FD6BEGIN FD6

•• CMD PLAN REV CCMD PLAN REV C

•• SMIT REV CSMIT REV C
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

15501550
15001500

16201620
15301530

16501650
16001600

17201720
16301630

17501750
17001700

18201820
17301730

18501850
18001800

SHEET 47
   OF 73

7070 ∇∇ 7171 ∇∇ 7272

TNTN

POST SLEEPPOST SLEEP EVA PREPEVA PREP

HST +V3 AXIS FWD HST +V3 AXIS FWD 

-ZLV -XVV-ZLV -XVV

•• SMM GO FOR EVASMM GO FOR EVA
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

18501850
18001800

19201920
18301830

19501950
19001900

20202020
19301930

20502050
20002000

21202120
20302030

21502150
21002100

SHEET 48
   OF 73

7272 ∇∇ 7373 ∇∇ 7474

TNTN

EVA PREPEVA PREP A/L DEPRA/L DEPR EVA-3EVA-3

HST +V3 AXIS FWD HST +V3 AXIS FWD 

-ZLV -XVV-ZLV -XVV BIAS -ZLV -XVVBIAS -ZLV -XVV

•• SAMA 3SAMA 3

•• EVA CREW EGRESS [10 min]EVA CREW EGRESS [10 min]

•• INITIAL EVA-3 SETUP [15 min]INITIAL EVA-3 SETUP [15 min]
(INCLUDES BSP CENTER PIP-PINS INSERT)(INCLUDES BSP CENTER PIP-PINS INSERT)

•• CONFIGURE OCE EK [30 min]CONFIGURE OCE EK [30 min]
•• OCE EK MATE [20 min]OCE EK MATE [20 min]

•• OPEN BAY C DOOR [5 min]OPEN BAY C DOOR [5 min]

•• DEMATE/MATE CONN #11 [7 min]DEMATE/MATE CONN #11 [7 min]

•• OCE-EK CLOSEOUT [4 min]OCE-EK CLOSEOUT [4 min]

•• P/TV 14P/TV 14

•• CLOSE BAY C DOOR [10 min]CLOSE BAY C DOOR [10 min]

••7676 SSA XMTR CHANGEOUT [1 hr 15 min]SSA XMTR CHANGEOUT [1 hr 15 min]
•• SSAT-2 REMOVAL [45 min]SSAT-2 REMOVAL [45 min]

•• OPEN BAY 5 DOOR [10 min]OPEN BAY 5 DOOR [10 min]

•• DEMATE CONNECTORS [10 min]DEMATE CONNECTORS [10 min]

•• OPEN COPE [4 min]OPEN COPE [4 min]

•• RETRIEVE SSAT-2R [5 min]RETRIEVE SSAT-2R [5 min]

•• CLOSE COPE [4 min]CLOSE COPE [4 min]

•• REMOVE SSAT-2 [1 min]REMOVE SSAT-2 [1 min]

••SSAT-2R INSTALLATION [30 min]SSAT-2R INSTALLATION [30 min]

•• INSERT SSAT-2R [9 min]INSERT SSAT-2R [9 min]

••OPEN COPE [4 min]OPEN COPE [4 min]

••MATE CONNS[15min]MATE CONNS[15min]

••STOW SSAT-2 [5 min]STOW SSAT-2 [5 min]

••CLOSE COPE [4 min]CLOSE COPE [4 min]

••7272 OCE CABLE INSTALL(PREP,C/O)OCE CABLE INSTALL(PREP,C/O)

•• PREP FOR OCE CABLE INSTALLATIONPREP FOR OCE CABLE INSTALLATION
∆∆7272 E618-OCE INITIALIZATION [1min]E618-OCE INITIALIZATION [1min]
∆∆7272 F307aq-POWER DOWN FGE-3 [2min]F307aq-POWER DOWN FGE-3 [2min]

∆∆7272 E604-POWER DOWN OTA BUS #4 [1min]E604-POWER DOWN OTA BUS #4 [1min]

••7373 OCE  CABLE / AMS ALIVENESS TESTOCE  CABLE / AMS ALIVENESS TEST
∆∆7373 F613-FGE-3 INITIALIZATION [1min]F613-FGE-3 INITIALIZATION [1min]
∆∆7373 E619-OCE INITIALIZATION [1min]E619-OCE INITIALIZATION [1min]
∆∆7373 E605-POWER UP OTA BUS #4 [1min]E605-POWER UP OTA BUS #4 [1min]
∆∆7373 F611-POWER UP FGE-3 [1min]F611-POWER UP FGE-3 [1min]
∆∆7373 E200a-POWER ON OCE/AMS [2min]E200a-POWER ON OCE/AMS [2min]

∆∆7373 E620-POWER OFF OCE/AMS [2min]E620-POWER OFF OCE/AMS [2min]

••7474 SOLID STATE DR PREPSOLID STATE DR PREP
∆∆7474 D609-PUT TRI1/TRI3 IN STANDBY [2min]D609-PUT TRI1/TRI3 IN STANDBY [2min]

∆∆7474 D632-DMS: SSR-1 POWER OFF [2min]D632-DMS: SSR-1 POWER OFF [2min]
∆∆7474 D633-ADJUST LIMITS [1min]D633-ADJUST LIMITS [1min]

••7575 VERIFY SSA XMTR OFFVERIFY SSA XMTR OFF
  7575 P300-VERIFY SSA XMTR OFF [5min]P300-VERIFY SSA XMTR OFF [5min]

•• STOCC GO FOR OCE EK INSTALL AFTER OTA BUS#4 PWR DOWNSTOCC GO FOR OCE EK INSTALL AFTER OTA BUS#4 PWR DOWN

•• STOCC GO FOR SSA XMTR CHANGEOUTSTOCC GO FOR SSA XMTR CHANGEOUT
FOLLOWING VERIFICATION OF SSA XMTR OFFFOLLOWING VERIFICATION OF SSA XMTR OFF

•• BEGIN EVA-3BEGIN EVA-3

•• JSC GO FOR OCE CABLE PREPJSC GO FOR OCE CABLE PREP
FOLLOWING CREW EGRESSFOLLOWING CREW EGRESS

•• JSC GO FOR OCE EK A/T  AND CONFIG FOR SSR/ESTR-3 C/OJSC GO FOR OCE EK A/T  AND CONFIG FOR SSR/ESTR-3 C/O
FOLLOWING MATE OF POWER CONNFOLLOWING MATE OF POWER CONN

•• STOCC VERIFY OCE EK A/T SUCCESSFULSTOCC VERIFY OCE EK A/T SUCCESSFUL

•• STOCC GO FOR SSR/ESTR-3 C/O FOLLOWINGSTOCC GO FOR SSR/ESTR-3 C/O FOLLOWING
VERIFICATION OF SSR-1/ESTR-3 PWR OFFVERIFICATION OF SSR-1/ESTR-3 PWR OFF
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 358
MET:  04

21502150
21002100

22202220
21302130

22502250
22002200

23202320
22302230

23502350
23002300

00200020
23302330

00500050
24002400

SHEET 49
   OF 73

7474 ∇∇ 7575 ∇∇ 7676

TNTN

EVA-3EVA-3

HST +V3 AXIS FWD HST +V3 AXIS FWD 

BIAS -ZLV -XVVBIAS -ZLV -XVV -ZLV -XVV-ZLV -XVV

•• SSA XMTR CHANGEOUT [1 hr 15 min] (CONT.)SSA XMTR CHANGEOUT [1 hr 15 min] (CONT.)
•• SSAT-2R INSTALLATION [30 min] (CONT.)SSAT-2R INSTALLATION [30 min] (CONT.)

•• MATE CONNS[15min] (CONT.)MATE CONNS[15min] (CONT.)

•• CLOSE COPE [4 min] (CONT.)CLOSE COPE [4 min] (CONT.)

•• PHOTO CLOSEOUT [5 min]PHOTO CLOSEOUT [5 min]

•• SSR/ESTR-3 CHANGEOUT [1hr]SSR/ESTR-3 CHANGEOUT [1hr]
•• ESTR-3 REMOVAL[20min]ESTR-3 REMOVAL[20min]

•• DEMATE T-HARNESS & CONNECTORS [5 min]DEMATE T-HARNESS & CONNECTORS [5 min]

•• REMOVE ESTR-3 [1 min]REMOVE ESTR-3 [1 min]

•• OPEN COPE & REMOVE SSR-3 [5 min]OPEN COPE & REMOVE SSR-3 [5 min]

•• SSR-3/ESTR-3 SWAP [5 min]SSR-3/ESTR-3 SWAP [5 min]

•• STOW ESTR-3 IN COPE [1 min]STOW ESTR-3 IN COPE [1 min]

•• CLOSE COPE [3 min]CLOSE COPE [3 min]

•• SSR-3 INSTALLATION [35 min]SSR-3 INSTALLATION [35 min]

•• INSERT SSR [11 min]INSERT SSR [11 min]

•• MATE CONNECTORS & J-HARNESS [8 min]MATE CONNECTORS & J-HARNESS [8 min]

•• CLOSEOUT [6 min]CLOSEOUT [6 min]

•• P/TV 14P/TV 14

•• CLOSE BAY 5 DOOR [9 min]CLOSE BAY 5 DOOR [9 min]

••7979 NOBL INSTALLATION ON SSM BAYS5-10[2:20]NOBL INSTALLATION ON SSM BAYS5-10[2:20]
•• BAY 5 MLI REMOVAL [10 min]BAY 5 MLI REMOVAL [10 min]

•• MFR SWAP [10 min]MFR SWAP [10 min]

•• BAY 5 & 6 NOBL RETRIEVAL [15 min]BAY 5 & 6 NOBL RETRIEVAL [15 min]

•• OPEN NPE [4 min]OPEN NPE [4 min]

•• RETRIEVE BAY 5&6 NOBL&PLUGS[10min]RETRIEVE BAY 5&6 NOBL&PLUGS[10min]

•• CLOSE NPE [1 min]CLOSE NPE [1 min]

•• BAY 5 & 6 NOBL INSTALLATION [15 min]BAY 5 & 6 NOBL INSTALLATION [15 min]

•• INSTALL BAY 6 NOBL [4 min]INSTALL BAY 6 NOBL [4 min]

•• INSTALL BAY 5 NOBL & PLUGS [5 min]INSTALL BAY 5 NOBL & PLUGS [5 min]

•• BAY 7 & 8 MLI PATCH KIT REMOVAL [20 min]BAY 7 & 8 MLI PATCH KIT REMOVAL [20 min]

•• BAY 7 & 8 NOBL RETRIEVAL [15 min]BAY 7 & 8 NOBL RETRIEVAL [15 min]

•• OPEN NPE [4 min]OPEN NPE [4 min]

•• RETRIEVE BAY 7 & 8 NOBL & PLUGS [10 min]RETRIEVE BAY 7 & 8 NOBL & PLUGS [10 min]

•• CLOSE NPE [1 min]CLOSE NPE [1 min]

•• BAY 7 & 8 NOBL INSTALL[15min]BAY 7 & 8 NOBL INSTALL[15min]

••INSTALL BAY 7 NOBL&PLUGS[5min]INSTALL BAY 7 NOBL&PLUGS[5min]

•• INSTALL BAY 8 NOBLINSTALL BAY 8 NOBL
& PLUGS [5 min]& PLUGS [5 min]

••BAY 10 MLI PATCH KITBAY 10 MLI PATCH KIT
&MLI REMOVAL[20min]&MLI REMOVAL[20min]

••7777 SSR/ESTR-3 CHANGEOUT (INCLUDES PREP, C/O)SSR/ESTR-3 CHANGEOUT (INCLUDES PREP, C/O)
  7777 D634-PERFORM SSR/ESTR-3 CHANGEOUT [2min]D634-PERFORM SSR/ESTR-3 CHANGEOUT [2min]

••7878 SSR-1/SSR-3 ALIVENESS TESTSSR-1/SSR-3 ALIVENESS TEST
∆∆7878 D607-ADJUST LIMITS & VERIFY POWER [6min]D607-ADJUST LIMITS & VERIFY POWER [6min]

∆∆7878 D608-ENABLE 1Mbps SCIENCE DATA FILL & REC 30SEC 1Mbps SCIENCE [1min]D608-ENABLE 1Mbps SCIENCE DATA FILL & REC 30SEC 1Mbps SCIENCE [1min]
∆∆7878 D621-ADJUST LIMITS [1min]D621-ADJUST LIMITS [1min]

••8080 SSAT-2R ALIVENESS TESTSSAT-2R ALIVENESS TEST
∆∆8080⊗⊗ P100-SSAT-2R ALIVENESS TEST [34min]P100-SSAT-2R ALIVENESS TEST [34min]

••8181 FGS AMS FUNCTIONAL TESTFGS AMS FUNCTIONAL TEST
∆∆8181 E200b-POWER ON OCE/AMS [1min]E200b-POWER ON OCE/AMS [1min]
∆∆8181 E613-MOVE FF3 -/+/-DIRECTION USING AMS 1, MOTORS 1 & 2 [12min]E613-MOVE FF3 -/+/-DIRECTION USING AMS 1, MOTORS 1 & 2 [12min]

∆∆8181 E614-ITS ACQUISITION  [9min]E614-ITS ACQUISITION  [9min]
∆∆8181 E615-MOVE FF3 +DIR USING AMS1, MOTORS 1&2 [6min]E615-MOVE FF3 +DIR USING AMS1, MOTORS 1&2 [6min]

∆∆8181 E616-ITS ACQUISITION [8min]E616-ITS ACQUISITION [8min]
∆∆ 8181MOVE FF3 - DIRECTION USING AMS 1, MOTORS 1 & 2 [6min]-E622MOVE FF3 - DIRECTION USING AMS 1, MOTORS 1 & 2 [6min]-E622

∆∆8181 E623-ITS ACQUISITION  [8min]E623-ITS ACQUISITION  [8min]
∆∆ 8181FGS TO DEFAULT MODE [1min]-E617FGS TO DEFAULT MODE [1min]-E617
∆∆ 8181POWER OFF OCE/AMS [1min]-E621POWER OFF OCE/AMS [1min]-E621

•• 8282SSR-1/SSR-3 FUNCTIONAL TESTSSR-1/SSR-3 FUNCTIONAL TEST
∆∆ 8282PREP FOR RECORDS [1min]-D616PREP FOR RECORDS [1min]-D616
∆∆ 8282SSR1/P1/SA1&P2/SA2-.5MIN 1Mb REC,3MIN 1Mb REC, FOUR .5MIN 1Mb REC [5min]-D636SSR1/P1/SA1&P2/SA2-.5MIN 1Mb REC,3MIN 1Mb REC, FOUR .5MIN 1Mb REC [5min]-D636

∆∆SSR3/P1/SA1 & P2/SA2-3 MIN 1Mb, TWO 0.5 MIN 1Mb, 1MIN 32Kb, & 1MIN 4Kb RECS [6min]-D617SSR3/P1/SA1 & P2/SA2-3 MIN 1Mb, TWO 0.5 MIN 1Mb, 1MIN 32Kb, & 1MIN 4Kb RECS [6min]-D617

VERIFY HGA FOV CLEARVERIFY HGA FOV CLEAR

THIS SEQUENCE MUST BE EXECUTED COMPLETELYTHIS SEQUENCE MUST BE EXECUTED COMPLETELY
OUTSIDE OF ANY SAA LEVEL 1 PASSAGEOUTSIDE OF ANY SAA LEVEL 1 PASSAGE

••QUICK PRD UPDATE OF FGS-2R CALIBRATIONQUICK PRD UPDATE OF FGS-2R CALIBRATION

•• JSC GO FOR SSR-1/SSR-3 A/T FOLLOWING MATE J-HARNESSJSC GO FOR SSR-1/SSR-3 A/T FOLLOWING MATE J-HARNESS

•• STOCC VERIFY SSR-1/SSR-3 A/T SUCCESSFULSTOCC VERIFY SSR-1/SSR-3 A/T SUCCESSFUL

•• JSC GO FOR SSAT A/T FOLLOWING BAY 5 DOOR CLOSUREJSC GO FOR SSAT A/T FOLLOWING BAY 5 DOOR CLOSURE

•• STOCC VERIFY SSAT-2R A/T SUCCESSFULSTOCC VERIFY SSAT-2R A/T SUCCESSFUL

••STOCC VERIFY FGS AMS FUNCTIONAL TEST SUCCESSFULSTOCC VERIFY FGS AMS FUNCTIONAL TEST SUCCESSFUL
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

00500050
00000000

01200120
00300030

01500150
01000100

02200220
01300130

02500250
02000200

03200320
02300230

03500350
03000300

SHEET 50
   OF 73

7676 ∇∇ 7777

TNTN P/BP/B HNHN TNTN

EVA-3EVA-3 POST EVAPOST EVA A/L REPRA/L REPR POST EVAPOST EVA

HST +V3 AXIS FWD HST +V3 AXIS FWD HST TO BERTHING POSITION (-V3 AXIS FWD)HST TO BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• NOBL INSTALLATION ON SSM BAYS5-10[2:20] (CONT.)NOBL INSTALLATION ON SSM BAYS5-10[2:20] (CONT.)
•• BAY 10 MLI PATCH KITBAY 10 MLI PATCH KIT

&MLI REMOVAL[20min] (CONT.)&MLI REMOVAL[20min] (CONT.)

•• BAY 9 & 10 NOBL RETRIEVAL [15 min]BAY 9 & 10 NOBL RETRIEVAL [15 min]

•• OPEN NPE [4 min]OPEN NPE [4 min]

•• RETRIEVE BAY 9 & 10 NOBL & PLUGS [10 min]RETRIEVE BAY 9 & 10 NOBL & PLUGS [10 min]

•• CLOSE NPE [1 min]CLOSE NPE [1 min]

•• BAY 9 & 10 NOBL INSTALLATION [15 min]BAY 9 & 10 NOBL INSTALLATION [15 min]

•• INSTALL BAY 9 NOBL [4 min]INSTALL BAY 9 NOBL [4 min]

•• INSTALL BAY10 NOBL & PLUGS [5 min]INSTALL BAY10 NOBL & PLUGS [5 min]

•• EVA-3 FINAL CLOSEOUT - INCLUDES REMOVAL &EVA-3 FINAL CLOSEOUT - INCLUDES REMOVAL &
STOWAGE OF LGA COVER & INGRESS AIDS [60 min]STOWAGE OF LGA COVER & INGRESS AIDS [60 min]

•• END OF 6 HOUR EVA DAYEND OF 6 HOUR EVA DAY

•• EVA CREW INSPECT J101 CONNECTOR FOR DEBRIS [5 min]EVA CREW INSPECT J101 CONNECTOR FOR DEBRIS [5 min]

•• REMOVE BSP CENTER PIP-PINS &REMOVE BSP CENTER PIP-PINS &
FSS PIVOT TO 75 ° TARGET [5 min]FSS PIVOT TO 75 ° TARGET [5 min]

•• ORBITER FREE DRIFT [34 min]ORBITER FREE DRIFT [34 min]

•• EVA CREW INGRESS [10 min]EVA CREW INGRESS [10 min]

•• FSS ROTATE TO -V3 TARGET [13 min]FSS ROTATE TO -V3 TARGET [13 min]

•• FSS PIVOT TO 90° TARGET [4 min]FSS PIVOT TO 90° TARGET [4 min]

••IVA CREW TURN OFF HST EXT ESS & EXT MAIN POWER [5 min]IVA CREW TURN OFF HST EXT ESS & EXT MAIN POWER [5 min]

••IVA CREW ACTIVATE HST EXT ESS & EXT MAIN POWER [5 min]IVA CREW ACTIVATE HST EXT ESS & EXT MAIN POWER [5 min]

•• SSR-1/SSR-3 FUNCTIONAL TEST (CONT.)SSR-1/SSR-3 FUNCTIONAL TEST (CONT.)
∆∆8282 D619-CONFIGURE COM FOR 1Mb SSR PLAYBACK [6min]D619-CONFIGURE COM FOR 1Mb SSR PLAYBACK [6min]

∆∆8282 D618-PLAYBACK SSR1/P1/SA1 DATA [1min]D618-PLAYBACK SSR1/P1/SA1 DATA [1min]
∆∆8282 D697-FOUR SHORT, ONE LONG PLAYBACKS SSR1/P2/SA2 [5min]D697-FOUR SHORT, ONE LONG PLAYBACKS SSR1/P2/SA2 [5min]

∆∆8282 D698-FOUR SHORT, ONE LONG PLAYBACKS SSR3/P1/SA1 [6min]D698-FOUR SHORT, ONE LONG PLAYBACKS SSR3/P1/SA1 [6min]
∆∆8282 D699-FOUR SHORT, ONE LONG PLAYBACKS SSR3/P2/SA2 [6min]D699-FOUR SHORT, ONE LONG PLAYBACKS SSR3/P2/SA2 [6min]

∆∆8282 D604-RECONFIGURE COM TO TRANSMIT 32K H-FORMAT ENGINEERING DATA [7min]D604-RECONFIGURE COM TO TRANSMIT 32K H-FORMAT ENGINEERING DATA [7min]
∆∆8282 D605-COLLECT 12MIN H-FORMAT ENG DATA [12min]D605-COLLECT 12MIN H-FORMAT ENG DATA [12min]

∆∆8282 D611-RECONFIGURE COM TO TRANSMIT T-FORMAT DATA [2min]D611-RECONFIGURE COM TO TRANSMIT T-FORMAT DATA [2min]
∆∆8282 D606-ANAYLSIS OF SSR1/SSR3 PLAYBACK & TELEMETRY DATA [10min]D606-ANAYLSIS OF SSR1/SSR3 PLAYBACK & TELEMETRY DATA [10min]

∆∆8282 D610-DMS: SSR-1/SSR-3 TELEMETRY MONITOR LOAD [10min]D610-DMS: SSR-1/SSR-3 TELEMETRY MONITOR LOAD [10min]

•• 8686TURN OFF FGEs BEFORE IMPEDANCE CHECKTURN OFF FGEs BEFORE IMPEDANCE CHECK
∆∆8686 F402-TURN OFF FGEs [8min]F402-TURN OFF FGEs [8min]

••8888 IMPEDANCE CHECKIMPEDANCE CHECK
∆∆ 8888EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER OFF [12min]-C223EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER OFF [12min]-C223

∆∆ 8888VERIFY BATTERY IMPEDANCE [2min]-C224VERIFY BATTERY IMPEDANCE [2min]-C224
∆∆ 8888EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER ON [17min]-C225EXTERNAL ESSENTIAL & EXTERNAL MAIN POWER ON [17min]-C225

Ku-BANDKu-BAND

•• CONFIGURE FOR KU-BANDCONFIGURE FOR KU-BAND

•• CONFIGURE FOR PSP BYPASSCONFIGURE FOR PSP BYPASS

•• STOCC VERIFY SSR-1/STOCC VERIFY SSR-1/
SSR-3 F/T SUCCESSFULSSR-3 F/T SUCCESSFUL

•• END EVA-3END EVA-3

•• REPLAN CONFERENCE #1REPLAN CONFERENCE #1

••STOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR OFFSTOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR OFF

••SMM GO TO JSC FOR EXT ESS & EXT MAIN PWR OFFSMM GO TO JSC FOR EXT ESS & EXT MAIN PWR OFF

••STOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR ONSTOCC & SSE GO TO SMM FOR EXT ESS & EXT MAIN PWR ON

••SMM GO TO JSC FOR EXT ESS & EXT MAIN PWR ONSMM GO TO JSC FOR EXT ESS & EXT MAIN PWR ON
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

03500350
03000300

04200420
03300330

04500450
04000400

05200520
04300430

05500550
05000500

06200620
05300530

06500650
06000600

SHEET 51
   OF 73

∇∇ 7878 ∇∇ 7979

TNTN

POST EVAPOST EVA PRE SLEEPPRE SLEEP

HST TO BERTHING POSITION (-V3 AXIS FWD)HST TO BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

C225 (CONT.)C225 (CONT.)

••8585 PARALLEL HGA DEPLOYMENT (PART 1)PARALLEL HGA DEPLOYMENT (PART 1)
∆∆8585⊗⊗ D550n-DMS: ENBL/ACT SPC SUPPORT MACRO [6min]D550n-DMS: ENBL/ACT SPC SUPPORT MACRO [6min]

8585⊗⊗ A005-S&M: DEPLOY HGA MASTS [14min]A005-S&M: DEPLOY HGA MASTS [14min]
∆∆8585⊗⊗ D550s-DMS: ENBL/ACT SPC SUPPORT MACRO [2min]D550s-DMS: ENBL/ACT SPC SUPPORT MACRO [2min]

8585 H515b-I&C: SLEW ±HGAs TO (0,0) [6min]H515b-I&C: SLEW ±HGAs TO (0,0) [6min]
8585 D915a-DMS: RESTORE HGA DB LIMITS [1min]D915a-DMS: RESTORE HGA DB LIMITS [1min]

••8989 PARALLEL HGA DEPLOYMENT (PART 2)PARALLEL HGA DEPLOYMENT (PART 2)
∆∆8989 COP509-DMS: SLEW +/- HGAs FOR STRUCT. CLEAR. [16min]COP509-DMS: SLEW +/- HGAs FOR STRUCT. CLEAR. [16min]

∆∆8989⊗⊗ A008-S&M: RELAX HGA LATCHES [8min]A008-S&M: RELAX HGA LATCHES [8min]

••9090 TURN ON FGEs AFTER IMPEDANCE CHECKTURN ON FGEs AFTER IMPEDANCE CHECK
∆∆9090 F403-TURN ON FGEs [7min]F403-TURN ON FGEs [7min]

VERIFY HGA GIMBALS ARE WITHINVERIFY HGA GIMBALS ARE WITHIN
LIMITS BEFORE EXECUTIONLIMITS BEFORE EXECUTION

•• GENERATE LGA AVAILABILITY REPORT FOR RELEASEGENERATE LGA AVAILABILITY REPORT FOR RELEASE

•• NEXT DAY EVA REVIEWNEXT DAY EVA REVIEW

•• JSC TO EMAIL RELEASE ATTITUDEJSC TO EMAIL RELEASE ATTITUDE
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ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

06500650
06000600

07200720
06300630

07500750
07000700

08200820
07300730

08500850
08000800

09200920
08300830

09500950
09000900

SHEET 52
   OF 73

7979 ∇∇ 8080 ∇∇ 8181

TNTN

CREW SLEEPCREW SLEEP

HST TO BERTHING POSITION (-V3 AXIS FWD)HST TO BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• SA STATIC TWIST ANALYSIS #4SA STATIC TWIST ANALYSIS #4

•• FDF DELIVERS EPHEMERIS PRODUCTS TO ScIFDF DELIVERS EPHEMERIS PRODUCTS TO ScI

•• SMIT REV ASMIT REV A

•• REPLAN CONFERENCE #2REPLAN CONFERENCE #2
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•
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

09500950
09000900

10201020
09300930

10501050
10001000

11201120
10301030

11501150
11001100

12201220
11301130

12501250
12001200

SHEET 53
   OF 73

8181 ∇∇ 8282 ∇∇ 8383

TNTN

CREW SLEEPCREW SLEEP

HST TO BERTHING POSITION (-V3 AXIS FWD)HST TO BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• SMIT REV BSMIT REV B

•• REPLAN CONFERENCE #3REPLAN CONFERENCE #3
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•
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

12501250
12001200

13201320
12301230

13501350
13001300

14201420
13301330

14501450
14001400

15201520
14301430

15501550
15001500

SHEET 54
   OF 73

8383 ∇∇ 8484 ∇∇ 8585

TNTN

CREW SLEEPCREW SLEEP POST SLEEPPOST SLEEP

HST TO BERTHING POSITION (-V3 AXIS FWD)HST TO BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV

•• END FD6END FD6

•• BEGIN FD7BEGIN FD7

•• CMD PLAN REV CCMD PLAN REV C

•• SMIT REV CSMIT REV C
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ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

15501550
15001500

16201620
15301530

16501650
16001600

17201720
16301630

17501750
17001700

18201820
17301730

18501850
18001800

SHEET 55
   OF 73

8585 ∇∇ 8686 ∇∇ 8787

TNTN

POST SLEEPPOST SLEEP HST DEPLOYMENTHST DEPLOYMENT

HST TO BERTHING POSITION (-V3 AXIS FWD)HST TO BERTHING POSITION (-V3 AXIS FWD)

-ZLV -XVV-ZLV -XVV BATTBATT

•• ORBITER FREE DRIFT [22 min]ORBITER FREE DRIFT [22 min]

•• P/TV 13P/TV 13

•• P/TV 15P/TV 15

••MANEUVER TO BATTERY CHARGE ATTITUDE [30 min]MANEUVER TO BATTERY CHARGE ATTITUDE [30 min]

PHOTO/TV DOCUMENTPHOTO/TV DOCUMENT
ENTIRE HST RELEASE OPSENTIRE HST RELEASE OPS

••9191 LOAD EPHEMERIS TABLESLOAD EPHEMERIS TABLES
∆∆9191 D032a-DMS: LOAD EPHEMERIS DATA [5min]D032a-DMS: LOAD EPHEMERIS DATA [5min]

∆∆9191 D753-CLEAR EPHEMERIS DELTA TIME LIMIT EXCEED FLAG [2min]D753-CLEAR EPHEMERIS DELTA TIME LIMIT EXCEED FLAG [2min]

••9292 RELOAD SMACsRELOAD SMACs
∆∆9292 D668-RELOAD SMAC, HMAC, ACQ LOGIC, & SM RECOVERY LOAD [18min]D668-RELOAD SMAC, HMAC, ACQ LOGIC, & SM RECOVERY LOAD [18min]

••9393 VERIFY INITIAL FSW CONFIGURATIONVERIFY INITIAL FSW CONFIGURATION
  9393 D009-DMS: VERIFY INITIAL HST FSW CONFIG [5min]D009-DMS: VERIFY INITIAL HST FSW CONFIG [5min]

•• 9494PREP FOR BATTERY CHARGINGPREP FOR BATTERY CHARGING
∆∆ 9494 ⊗⊗SLEW SOLAR ARRAYS TO 90° [22min]-B518aSLEW SOLAR ARRAYS TO 90° [22min]-B518a

NOTE:  ZOEs BETWEEN MET 05/17:30 & 05/23:00NOTE:  ZOEs BETWEEN MET 05/17:30 & 05/23:00
              WILL BE FILLED BY TDRS-Z OR DGIS.              WILL BE FILLED BY TDRS-Z OR DGIS.
              (FOR HST/PSP BYPASS DATA)              (FOR HST/PSP BYPASS DATA)

•• JSC GO FOR SA SLEWJSC GO FOR SA SLEW
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

18501850
18001800

19201920
18301830

19501950
19001900

20202020
19301930

20502050
20002000

21202120
20302030

21502150
21002100

SHEET 56
   OF 73

8787 ∇∇ 8888 ∇∇ 8989

TNTN

HST DEPLOYMENTHST DEPLOYMENT

HST TO BERTHING POSITION (-V3 AXIS FWD)HST TO BERTHING POSITION (-V3 AXIS FWD) HST ON RMS (+V3 SUNPOINT)HST ON RMS (+V3 SUNPOINT)

BATTERY CHARGEBATTERY CHARGE RELEASE ATTITUDERELEASE ATTITUDE

•• MANEUVER TO BATTERY CHARGE ATTITUDE [30 min] (CONT.)MANEUVER TO BATTERY CHARGE ATTITUDE [30 min] (CONT.)

•• VERIFY HST POSITIONVERIFY HST POSITION
FOR GRAPPLEFOR GRAPPLE

•• HST GRAPPLE [15min]HST GRAPPLE [15min]

•• IVA TURN OFF EXT PWR [3 min]IVA TURN OFF EXT PWR [3 min]

•• IVA CREW DEADFACE UMBILICALIVA CREW DEADFACE UMBILICAL

•• HST UMBILICAL DISCONNECT [2min]HST UMBILICAL DISCONNECT [2min]

•• HST UNBERTH [3min]HST UNBERTH [3min]

•• ORBITER FREE DRIFT [28 min]ORBITER FREE DRIFT [28 min]

•• RMS MNVR HST TO RELEASE POSITION [25min]RMS MNVR HST TO RELEASE POSITION [25min]

••ORBITER TO RELEASE ATTITUDE [15 min]ORBITER TO RELEASE ATTITUDE [15 min]

ORBITER FREE DRIFT FOR BERTHINGORBITER FREE DRIFT FOR BERTHING
LATCHES AND RMS MANEUVERLATCHES AND RMS MANEUVER

∆∆9494 COP422m-EPS: CONNECT +WING SPA RELAYS (EXCEPT +DD AND +EE) [2min]COP422m-EPS: CONNECT +WING SPA RELAYS (EXCEPT +DD AND +EE) [2min]
∆∆9494 COP422o-EPS: CONNECT -WING SPA RELAYS (EXCEPT -EE & -AA) [2min]COP422o-EPS: CONNECT -WING SPA RELAYS (EXCEPT -EE & -AA) [2min]

••9595 TURN OFF FGEs BEFORE DEPLOYTURN OFF FGEs BEFORE DEPLOY
∆∆9595 F404-TURN OFF FGEs [8min]F404-TURN OFF FGEs [8min]

••9696 PSEA TEST MODEPSEA TEST MODE
∆∆9696 COP408-EPS: DISABLE MCU MOTOR CURRENT PRI AND RED [4min]COP408-EPS: DISABLE MCU MOTOR CURRENT PRI AND RED [4min]

∆∆9696⊗⊗ S607-PSEA: ENABLE SMC’s A/B [1min]S607-PSEA: ENABLE SMC’s A/B [1min]
∆∆9696⊗⊗ S002a-RUN PSEA TEST MODE (A/B SIDES) [13min]S002a-RUN PSEA TEST MODE (A/B SIDES) [13min]

∆∆9696 COP408a-EPS: ENABLE MCU MOTOR CURRENT PRI AND RED [4min]COP408a-EPS: ENABLE MCU MOTOR CURRENT PRI AND RED [4min]

••9797 OPEN TRIM RELAYSOPEN TRIM RELAYS
∆∆9797 C518b-EPS:  OPEN SA TRIM RELAYS (EXCEPT +DD, -AA, +EE, -EE) [4min]C518b-EPS:  OPEN SA TRIM RELAYS (EXCEPT +DD, -AA, +EE, -EE) [4min]

••9898 POWER OFF SADEPOWER OFF SADE
∆∆9898 B505a-SA: TURN OFF SADE [4min]B505a-SA: TURN OFF SADE [4min]

••9999 CONFIG LGAs FOR RELEASE OPSCONFIG LGAs FOR RELEASE OPS
∆∆9999 H601-I&C: CONFIG MAT TX 2 [7min]H601-I&C: CONFIG MAT TX 2 [7min]

••100100 EXT PWR OFF & UMB DISCONNECTEXT PWR OFF & UMB DISCONNECT
  100100 C607-STOCC VERIFY READY FOR EXT POWER OFF [14min]C607-STOCC VERIFY READY FOR EXT POWER OFF [14min]

•• 101101DMS: VERIFY STFS PRE-RELEASE CONFIGURATIONDMS: VERIFY STFS PRE-RELEASE CONFIGURATION
  101101DMS: VERIFY STFS PRE-RELEASE CONFIG [2min]-D010DMS: VERIFY STFS PRE-RELEASE CONFIG [2min]-D010

•• 102102OPEN APERTURE DOOROPEN APERTURE DOOR
∆∆ 102102 ⊗⊗S&M: OPEN AD  [6min]-A009S&M: OPEN AD  [6min]-A009

CONNECT RELAYS DURING NIGHT (CARD 3.1.5.14) AND AFTERCONNECT RELAYS DURING NIGHT (CARD 3.1.5.14) AND AFTER
ORBITER IN BATTERY CHARGE ATTITUDE (CARD 3.1.5.13)ORBITER IN BATTERY CHARGE ATTITUDE (CARD 3.1.5.13)

PERFORM AFTER 2 CCC K-RELAYS HAVEPERFORM AFTER 2 CCC K-RELAYS HAVE
OPENED (CARD 2.1.5.7) AND DURINGOPENED (CARD 2.1.5.7) AND DURING
ORBIT NIGHT (CARD 2.1.5.12 AND 3.1.5.14)ORBIT NIGHT (CARD 2.1.5.12 AND 3.1.5.14)

ORBITER MUST BE AT RELEASE ATTITUDEORBITER MUST BE AT RELEASE ATTITUDE

•• BEGIN BATTERY CHARGINGBEGIN BATTERY CHARGING

•• GRAPPLE HSTGRAPPLE HST

•• STOCC & SSE GO TO SMM FOR EXTSTOCC & SSE GO TO SMM FOR EXT
PWR OFF & UMBILICAL DISCONNECTPWR OFF & UMBILICAL DISCONNECT

•• SMM GIVE GO TO JSC FOR EXTSMM GIVE GO TO JSC FOR EXT
PWR OFF & UMBILICAL DISCONNECTPWR OFF & UMBILICAL DISCONNECT

••JSC GO TO OPENJSC GO TO OPEN
APERTURE DOORAPERTURE DOOR
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•
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 359
MET:  05

21502150
21002100

22202220
21302130

22502250
22002200

23202320
22302230

23502350
23002300

00200020
23302330

00500050
24002400

SHEET 57
   OF 73

8989 ∇∇ 5271152711 ∇∇

TNTN ANAN

HST DEPLOYMENTHST DEPLOYMENT POST DEPLOYMENTPOST DEPLOYMENT

HST ON RMS (+V3 SUNPOINT)HST ON RMS (+V3 SUNPOINT) HST INERTIAL +V3 TO SUNHST INERTIAL +V3 TO SUN HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

RELEASE ATTITUDERELEASE ATTITUDE RERE SEPSEP TGT TRKTGT TRK -ZLV -XVV-ZLV -XVV

•• IVA CREW ACTIVATE SPC MACROIVA CREW ACTIVATE SPC MACRO
TO INIT QCI AND S/W SUNPOINT TIMERTO INIT QCI AND S/W SUNPOINT TIMER

•• HST RELEASEHST RELEASE

•• HST RELEASE WINDOW [20 min]HST RELEASE WINDOW [20 min]

•• SEP 1SEP 1

•• FSS STOW [45min]FSS STOW [45min]

•• SEP 2SEP 2

•• PI OFFPI OFF

RELEASE WINDOW OPENS ATRELEASE WINDOW OPENS AT
ORBIT NOON MINUS 6 MIN ANDORBIT NOON MINUS 6 MIN AND
CLOSES AT ORBIT NOON PLUS 16 MIN.CLOSES AT ORBIT NOON PLUS 16 MIN.

CREW TO ACTIVATE MACRO 1 MINUTE ANDCREW TO ACTIVATE MACRO 1 MINUTE AND
30 SECONDS PRIOR TO RMS RELEASE30 SECONDS PRIOR TO RMS RELEASE

•• OPEN APERTURE DOOR (CONT.)OPEN APERTURE DOOR (CONT.)
⊗⊗ A009 (CONT.)A009 (CONT.)

∆∆102102 S005a-CONFIGURE PSEA FOR BOD [12min]S005a-CONFIGURE PSEA FOR BOD [12min]

••103103 EPS RECONFIGURATIONEPS RECONFIGURATION
∆∆103103 COP422k-EPS: CONNECT +WING SPA RELAYS (EXCEPT +DD & +EE) [2min]COP422k-EPS: CONNECT +WING SPA RELAYS (EXCEPT +DD & +EE) [2min]

∆∆103103 COP422l-EPS: CONNECT -WING SPA RELAYS (EXCEPT -AA) [2min]COP422l-EPS: CONNECT -WING SPA RELAYS (EXCEPT -AA) [2min]

••104104 PREP FOR RMS RELEASE OF HSTPREP FOR RMS RELEASE OF HST
  104104 C600-EPS: VERIFY BAT SOC PRIOR TO REL [2min]C600-EPS: VERIFY BAT SOC PRIOR TO REL [2min]

∆∆104104⊗⊗ B006b-SA: ACTIVATE SADE-2R [4min]B006b-SA: ACTIVATE SADE-2R [4min]
∆∆104104 C602-EPS:  ENBL EPS SOC SAFEMODE TESTS [1min]C602-EPS:  ENBL EPS SOC SAFEMODE TESTS [1min]
∆∆104104 F700-PCS: POWER ON FHSTs [4min]F700-PCS: POWER ON FHSTs [4min]

••105105 PSEA CONFIG FOR RELEASE & HST RELEASEPSEA CONFIG FOR RELEASE & HST RELEASE
∆∆105105⊗⊗ S005-CONFIGURE PSEA FOR KA ENABLE [6min]S005-CONFIGURE PSEA FOR KA ENABLE [6min]

105105 D028-VERIFY SPC MAC EXECUTION TO INIT QCI & S/W SUNPOINT CONTROL [5min]D028-VERIFY SPC MAC EXECUTION TO INIT QCI & S/W SUNPOINT CONTROL [5min]

•• INIT GYRO INTEGRATORINIT GYRO INTEGRATOR

•• DMS:  TRANSITION TO S/W SUNPOINTDMS:  TRANSITION TO S/W SUNPOINT

••106106 TRANSITION TO NORMAL MODETRANSITION TO NORMAL MODE
∆∆106106 D023-DMS: TRANSITION TO NORMAL MODE [9min]D023-DMS: TRANSITION TO NORMAL MODE [9min]

••107107 RECONFIGURE HST LGA DIRECT TDRSSRECONFIGURE HST LGA DIRECT TDRSS
∆∆107107 D033b-DMS: CHANGE TO "A" FORMAT [18min]D033b-DMS: CHANGE TO "A" FORMAT [18min]

∆∆107107 H502a-I&C: I&C TO TDRS VIA LGAs [1min]H502a-I&C: I&C TO TDRS VIA LGAs [1min]

•• 108108MANEUVER TO BRIGHT EARTH AVOIDANCE ATTITUDEMANEUVER TO BRIGHT EARTH AVOIDANCE ATTITUDE
∆∆108108 G800-PERFORM ARU/PRT [10min]G800-PERFORM ARU/PRT [10min]

∆∆ 108108CONFIGURE PSEA FOR NOT-CLOSE AD IN HWSP [6min]-S006bCONFIGURE PSEA FOR NOT-CLOSE AD IN HWSP [6min]-S006b

•• 109109CONFIG MCU&RETR/DEPL HTRS FOR NORMAL OPSCONFIG MCU&RETR/DEPL HTRS FOR NORMAL OPS
∆∆ 109109EPS: DISBL RETR/DPLY HTRS&RESET THERMAL LIMS [4min]-C506EPS: DISBL RETR/DPLY HTRS&RESET THERMAL LIMS [4min]-C506

∆∆ 109109S&M: TURN OFF MCU RED CONTROL PS & MTR CURRENT [4min]-A009aS&M: TURN OFF MCU RED CONTROL PS & MTR CURRENT [4min]-A009a

•• 110110TURN ON FGEs AFTER DEPLOYTURN ON FGEs AFTER DEPLOY
∆∆110110 F405-TURN ON FGEs [7min]F405-TURN ON FGEs [7min]

••111111 FHST FOV CHECKFHST FOV CHECK
••PCS:  FHST MAP MODES USING COP 346PCS:  FHST MAP MODES USING COP 346

CONNECT RELAYS DURING NIGHT(CARDCONNECT RELAYS DURING NIGHT(CARD
3.1.5.14 & 2.1.5.11) & AFTER ORBITER IN3.1.5.14 & 2.1.5.11) & AFTER ORBITER IN
RELEASE ATTITUDE (CARD 3.1.5.13)RELEASE ATTITUDE (CARD 3.1.5.13)

EPS SOC OF 265 AMPEPS SOC OF 265 AMP
HOURS MINIMUMHOURS MINIMUM
PRIOR TO RELEASEPRIOR TO RELEASE

AFTER S/W SP INITIATION,AFTER S/W SP INITIATION,
SUN CAPTURE IS ACHIEVEDSUN CAPTURE IS ACHIEVED
 IN APPROXIMATELY 5 MIN. IN APPROXIMATELY 5 MIN.

PERFORM ADDITIONAL FHST MAPS DURINGPERFORM ADDITIONAL FHST MAPS DURING
SUBSEQUENT ORBIT MIDNIGHTS IFSUBSEQUENT ORBIT MIDNIGHTS IF
NECESSARY AND FWD LINK AVAILABLENECESSARY AND FWD LINK AVAILABLE

CALCULATE/DETERMINE COARSE ATTCALCULATE/DETERMINE COARSE ATT

•• STOCC GO FOR PI OFFSTOCC GO FOR PI OFF

•• APERTURE DOOR OPENAPERTURE DOOR OPEN

•• EPS VERIFY SOCEPS VERIFY SOC

•• STOCC GO FOR RMS RELEASESTOCC GO FOR RMS RELEASE

•• STOCC GO FOR ACTIVATE SUNPOINTSTOCC GO FOR ACTIVATE SUNPOINT
TIMER FOR RMS RELEASETIMER FOR RMS RELEASE

•• HST RELEASEHST RELEASE

•• SMOV BEGINSSMOV BEGINS

•• GYROS TO LO MODEGYROS TO LO MODE

•• JSC GO TO RECONFIGURE COMM LGA TO TDRSSJSC GO TO RECONFIGURE COMM LGA TO TDRSS

•• COARSE ATTITUDE AVAILCOARSE ATTITUDE AVAIL

•• JSC TO EMAIL RELEASE ATTITUDEJSC TO EMAIL RELEASE ATTITUDE

•• UPLINK 1ST ARU AND PRT SLEWUPLINK 1ST ARU AND PRT SLEW
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 360
MET:  06

00500050
00

01500150
11

02500250
22

03500350
33

04500450
44

05500550
55

06500650
66

SHEET 58
   OF 73

5271252712 ∇∇ 5271352713 ∇∇ 5271452714 ∇∇ 5271552715

ANAN

POST DEPLOYMENTPOST DEPLOYMENT PRE SLEEPPRE SLEEP CREW SLEEPCREW SLEEP

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

-ZLV -XVV-ZLV -XVV

•• WASTE WATER DUMP [1 hr 30 min]WASTE WATER DUMP [1 hr 30 min]

•• FHST FOV CHECK (CONT.)FHST FOV CHECK (CONT.)
•• PCS:  FHST MAP MODES USING COP 346 (CONT.)PCS:  FHST MAP MODES USING COP 346 (CONT.)

∆∆111111 COP346h-PCS:  FHST 1,2 MAP [10min]COP346h-PCS:  FHST 1,2 MAP [10min]
∆∆111111 COP346i-PCS:  FHST 2,3 MAP [10min]COP346i-PCS:  FHST 2,3 MAP [10min]

••112112 ATTITUDE DETERMINATION FOR FIRST HLGBUATTITUDE DETERMINATION FOR FIRST HLGBU
•• ATTITUDE DETERMINATION FOR FIRST HLGBU [300 MIN]ATTITUDE DETERMINATION FOR FIRST HLGBU [300 MIN]
∆∆112112 COP346j-PCS:FHST 1,2 MAP [20min]COP346j-PCS:FHST 1,2 MAP [20min]

••113113 ENABLE BATTERY SOC SAFEMODE TEST(S)ENABLE BATTERY SOC SAFEMODE TEST(S)
∆∆113113 C601-ENABLE BATTERY SOC SAFEMODE TEST(S) [3min]C601-ENABLE BATTERY SOC SAFEMODE TEST(S) [3min]

∆∆112112 ROPP04A-PLACE GYROS IN HIGH MODE [5min]ROPP04A-PLACE GYROS IN HIGH MODE [5min]

••114114 RE-CENTER HGA GIMBALSRE-CENTER HGA GIMBALS
∆∆114114 H515a-I&C: SLEW ±HGAs TO (0,0) [9min]H515a-I&C: SLEW ±HGAs TO (0,0) [9min]

∆∆112112 COP346r-PCS:FHST 1,2 MAP [10min]COP346r-PCS:FHST 1,2 MAP [10min]
∆∆112112 ROPP04Aa-PLACE GYROS IN LO MODE [5min]ROPP04Aa-PLACE GYROS IN LO MODE [5min]

•• 115115FIRST LGBU/HGBUFIRST LGBU/HGBU
∆∆ 115115GYRO BIAS UPLINK PROCEDURE [10min]-ROPDF14AGYRO BIAS UPLINK PROCEDURE [10min]-ROPDF14A

PERFORM ADDITIONAL FHST MAPS DURINGPERFORM ADDITIONAL FHST MAPS DURING
SUBSEQUENT ORBIT MIDNIGHTS TO COMPUTESUBSEQUENT ORBIT MIDNIGHTS TO COMPUTE
GYRO DRIFT RATE BIASES FOR LGBUGYRO DRIFT RATE BIASES FOR LGBU

CALCULATE GYRO BIASESCALCULATE GYRO BIASES

•• FDF DELIVERS EPHEMERIS PRODUCTS TO ScIFDF DELIVERS EPHEMERIS PRODUCTS TO ScI

•• ScI DELIVERS EPHEMERIS PRODUCTS TO CCSScI DELIVERS EPHEMERIS PRODUCTS TO CCS

••1st LGBU/HGBU1st LGBU/HGBU



442 / 441

TIME

ORBITER,

CREW,

SSE

GRND SYS
ACTIVITIES:

MAJOR

EVENTS:

ORBIT#

DAY / NIGHT

SAA

HST ATTITUDE

ORBITER ATT

CREW SCHED

FUNCTIONAL

COMMAND

DESCRIPTION

REAL-TIME

COMMAND

COMMENT/

EVENT

SPC

HAZARDOUS

COMM
ENG

EAST
WEST

DATE:

∇

∆



⊗

 

•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 360
MET:  06

06500650
66

07500750
77

08500850
88

09500950
99

10501050
1010

11501150
1111

12501250
1212

SHEET 59
   OF 73

5271552715 ∇∇ 5271652716 ∇∇ 5271752717 ∇∇ 5271852718 ∇∇ 5271952719

ANAN

CREW SLEEPCREW SLEEP

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

-ZLV -XVV-ZLV -XVV

•• SA STATIC TWIST ANALYSIS #5SA STATIC TWIST ANALYSIS #5

•• ATTITUDE DETERMINATION FOR FIRST HLGBU (CONT.)ATTITUDE DETERMINATION FOR FIRST HLGBU (CONT.)

••116116 ATTITUDE DETERMINATION FOR SECOND ARUATTITUDE DETERMINATION FOR SECOND ARU
∆∆116116 COP346a-ATTITUDE DETERMINATION [100min]COP346a-ATTITUDE DETERMINATION [100min]

••117117 LOAD EPHEMERISLOAD EPHEMERIS
∆∆117117 D032-DMS: LOAD EPHEMERIS DATA [5min]D032-DMS: LOAD EPHEMERIS DATA [5min]

••118118 TRANSITION TO NORMAL OPERATIONS / UPLINK 2ND ARUTRANSITION TO NORMAL OPERATIONS / UPLINK 2ND ARU
∆∆118118 D029-DMS: TRANSITION TO NORMAL OPS / 2ND ARU UPLINKED [20min]D029-DMS: TRANSITION TO NORMAL OPS / 2ND ARU UPLINKED [20min]

••119119 ENABLE FGE MEMORY REFRESH, OPT. DIST. & B.O.P. TESTSENABLE FGE MEMORY REFRESH, OPT. DIST. & B.O.P. TESTS
∆∆119119 D506-DMS: ENABLE FGE MEMORY REFRESH  [2min]D506-DMS: ENABLE FGE MEMORY REFRESH  [2min]
∆∆119119 D029a-DMS: ENABLE OPTICAL DISTORTION  [2min]D029a-DMS: ENABLE OPTICAL DISTORTION  [2min]
∆∆119119 D521-DMS: ENABLE B.O.P. [4min]D521-DMS: ENABLE B.O.P. [4min]

••120120 FHST/FHST ALIGNMENT (DATA COLLECT)FHST/FHST ALIGNMENT (DATA COLLECT)
•• PCS:  ATTITUDE DETERMINATIONPCS:  ATTITUDE DETERMINATION

∆∆120120 COP346k-PCS:  FHST 1,2 MAP [10min]COP346k-PCS:  FHST 1,2 MAP [10min]
∆∆120120 COP346l-PCS:  FHST MAP 1,3  [10min]COP346l-PCS:  FHST MAP 1,3  [10min]

∆∆ 120120PCS: FHST MAP 2,3 [10min]-COP346mPCS: FHST MAP 2,3 [10min]-COP346m

REPEAT FHST MAPS WITH DIFFERENT FHSTREPEAT FHST MAPS WITH DIFFERENT FHST
COMBINATIONS FOR THE NEXT THREE ORBITCOMBINATIONS FOR THE NEXT THREE ORBIT
MIDNIGHTS AS NECESSARY AND FWD LINK AVAILABLEMIDNIGHTS AS NECESSARY AND FWD LINK AVAILABLE

PERFORM DURING ORBIT NIGHTPERFORM DURING ORBIT NIGHT

DETERMINE FINE ATTITUDEDETERMINE FINE ATTITUDE

CALCULATE Q c/iCALCULATE Q c/i

PROCESS ARUPROCESS ARU

COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]

•• BEGIN FINE ATTITUDE DETERMINATIONBEGIN FINE ATTITUDE DETERMINATION

•• END FINE ATTITUDE DETERMINATIONEND FINE ATTITUDE DETERMINATION

•• 2ND ARU UPLINKED2ND ARU UPLINKED

•• BEGIN FHST/FHST ALIGNMENT DATA COLLECTIONBEGIN FHST/FHST ALIGNMENT DATA COLLECTION
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 360
MET:  06

12501250
1212

13501350
1313

14501450
1414

15501550
1515

16501650
1616

17501750
1717

18501850
1818

SHEET 60
   OF 73

5271952719 ∇∇ 5272052720 ∇∇ 5272152721 ∇∇ 5272252722 ∇∇ 5272352723

ANAN

CREW SLEEPCREW SLEEP POST SLEEPPOST SLEEP OFF DUTYOFF DUTY

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

-ZLV -XVV-ZLV -XVV OPS3OPS3

•• END FD7END FD7

•• BEGIN FD8BEGIN FD8

•• FHST/FHST ALIGNMENT (DATA COLLECT) (CONT.)FHST/FHST ALIGNMENT (DATA COLLECT) (CONT.)
•• PCS:  ATTITUDE DETERMINATION (CONT.)PCS:  ATTITUDE DETERMINATION (CONT.)

•• 121121BACKUP FHST/FHST ALIGNMENT (DATA COLLECT)BACKUP FHST/FHST ALIGNMENT (DATA COLLECT)
∆∆121121 COP346n-PCS: FHST 1,2 MAP [10min]COP346n-PCS: FHST 1,2 MAP [10min]

•• PCS:  ATTITUDE DETERMINATION (BACKUP)PCS:  ATTITUDE DETERMINATION (BACKUP)

REPEAT FHST MAPS WITH DIFFERENT FHSTREPEAT FHST MAPS WITH DIFFERENT FHST
COMBINATIONS FOR THE NEXT THREE ORBITCOMBINATIONS FOR THE NEXT THREE ORBIT
MIDNIGHTS AS NECESSARY AND FWD LINK AVAILABLEMIDNIGHTS AS NECESSARY AND FWD LINK AVAILABLE

NOTE: BACKUP FHST/FHST ALIGNMENTNOTE: BACKUP FHST/FHST ALIGNMENT

COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]

COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 360
MET:  06

18501850
1818

19501950
1919

20502050
2020

21502150
2121

22502250
2222

23502350
2323

00500050
2424

SHEET 61
   OF 73

5272352723 ∇∇ 5272452724 ∇∇ 5272552725 ∇∇ 5272652726

ANAN

OFF DUTYOFF DUTY

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

OPS3OPS3 -ZLV -XVV-ZLV -XVV ADJADJ -ZLV +YVV-ZLV +YVV -ZLV -XVV-ZLV -XVV

•• BACKUP FHST/FHST ALIGNMENT (DATA COLLECT) (CONT.)BACKUP FHST/FHST ALIGNMENT (DATA COLLECT) (CONT.)
•• PCS:  ATTITUDE DETERMINATION (BACKUP) (CONT.)PCS:  ATTITUDE DETERMINATION (BACKUP) (CONT.)

∆∆121121 COP346o-PCS:  FHST 1,3 MAP [10min]COP346o-PCS:  FHST 1,3 MAP [10min]
∆∆121121 COP346p-PCS:  FHST 2,3 MAP [10min]COP346p-PCS:  FHST 2,3 MAP [10min]

•• 122122LOAD HEALTH & SAFETY SPCs (FIRST OPPORTUNITY)LOAD HEALTH & SAFETY SPCs (FIRST OPPORTUNITY)
∆∆122122 D565-DMS: LOAD H/S SPCs [7min]D565-DMS: LOAD H/S SPCs [7min]

∆∆122122 D036-DMS: SET TIMED PROCESSOR [2min]D036-DMS: SET TIMED PROCESSOR [2min]

COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]COLLECT FHST/FHST ALIGNMENT DATA [5 1/2 hrs]

•• FHST/FHST ALIGNMENT DATA COLLECTION COMPLETEFHST/FHST ALIGNMENT DATA COLLECTION COMPLETE
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 361
MET:  07

00500050
00

01500150
11

02500250
22

03500350
33

04500450
44

05500550
55

06500650
66

SHEET 62
   OF 73

∇∇ 5272752727 ∇∇ 5272852728 ∇∇ 5272952729 ∇∇ 5273052730

ANAN

OFF DUTYOFF DUTY PRE SLEEPPRE SLEEP CREW SLEEPCREW SLEEP

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

-ZLV -XVV-ZLV -XVV -ZLV -YVV-ZLV -YVV

••123123 ATTITUDE DETERMINATION FOR SECOND HLGBU & THIRD ARUATTITUDE DETERMINATION FOR SECOND HLGBU & THIRD ARU
•• PCS:  ATTITUDE DETERMINATIONPCS:  ATTITUDE DETERMINATION

∆∆123123 COP346q-PCS:  FHST 1,2 MAP [10min]COP346q-PCS:  FHST 1,2 MAP [10min]

•• LOAD HEALTH & SAFETY SPCs (LAST OPPORTUNITY)LOAD HEALTH & SAFETY SPCs (LAST OPPORTUNITY)

••124124 SECOND LGBU / HGBU  AND ARUSECOND LGBU / HGBU  AND ARU
∆∆124124 ROPDF14a-DMS:  GYRO BIAS UPLINK PROCEDURE [10min]ROPDF14a-DMS:  GYRO BIAS UPLINK PROCEDURE [10min]

•• 3RD ARU3RD ARU

••125125 CONFIGURE HST HGA DIRECT TDRSSCONFIGURE HST HGA DIRECT TDRSS
∆∆125125 H006-I&C: INITIATE HGA POINTING MANAGEMENT [1min]H006-I&C: INITIATE HGA POINTING MANAGEMENT [1min]
∆∆125125 H003-I&C: CONFIGURE LGA/TDRS TO HGA/TDRS [6min]H003-I&C: CONFIGURE LGA/TDRS TO HGA/TDRS [6min]

••126126 SSAT-2R FUNCTIONAL TESTSSAT-2R FUNCTIONAL TEST
∆∆126126 P200-ACTIVATE SSA TRANSMITTER [9min]P200-ACTIVATE SSA TRANSMITTER [9min]

∆∆ 126126PLAYBACK SCIENCE DATA RECORDER [30min]-P201PLAYBACK SCIENCE DATA RECORDER [30min]-P201
∆∆ 126126DEACTIVATE SSA TRANSMITTER [2min]-P202DEACTIVATE SSA TRANSMITTER [2min]-P202

PERFORM ADDITIONAL FHST MAPPERFORM ADDITIONAL FHST MAP
DURING FOLLOWING ORBIT  MIDNIGHT IFDURING FOLLOWING ORBIT  MIDNIGHT IF
NECESSARY AND FWD LINK AVAILABLENECESSARY AND FWD LINK AVAILABLE

•• FDF DELIVERS ALL EPHEMERIS PRODUCTS TO ScIFDF DELIVERS ALL EPHEMERIS PRODUCTS TO ScI

•• ScI DELIVERS EPHEMERIS PRODUCT TO CCSScI DELIVERS EPHEMERIS PRODUCT TO CCS

•• UPLINK EPHEMERIS LOAD FOR H&S SMSUPLINK EPHEMERIS LOAD FOR H&S SMS

•• UPLINK SECOND LGBU/HGBU AND THIRD ARUUPLINK SECOND LGBU/HGBU AND THIRD ARU

•• BEGIN HEALTH & SAFETY LOADBEGIN HEALTH & SAFETY LOAD

•• HST COMM VIA STANDARD TDRSS SERVICE USING HGAHST COMM VIA STANDARD TDRSS SERVICE USING HGA

••STOCC VERIFY SSAT-2R F/T SUCCESSFULSTOCC VERIFY SSAT-2R F/T SUCCESSFUL
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•
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node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 361
MET:  07

06500650
66

07500750
77

08500850
88

09500950
99

10501050
1010

11501150
1111

12501250
1212

SHEET 63
   OF 73

5273052730 ∇∇ 5273152731 ∇∇ 5273252732 ∇∇ 5273352733 ∇∇ 5273452734

ANAN

CREW SLEEPCREW SLEEP

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

-ZLV -YVV-ZLV -YVV

••127127 FHST/FHST ALIGNMENT (COMPUTATION PHASE (24hrs))FHST/FHST ALIGNMENT (COMPUTATION PHASE (24hrs))

COMPUTE FHST/FHST ALIGNMENT (24 hrs)COMPUTE FHST/FHST ALIGNMENT (24 hrs)

•• BEGIN FHST/FHST ALIGNMENT COMPUTATION PHASEBEGIN FHST/FHST ALIGNMENT COMPUTATION PHASE
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 361
MET:  07

12501250
1212

13501350
1313

14501450
1414

15501550
1515

16501650
1616

17501750
1717

18501850
1818

SHEET 64
   OF 73

5273452734 ∇∇ 5273552735 ∇∇ 5273652736 ∇∇ 5273752737 ∇∇

POST SLEEPPOST SLEEP

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

-ZLV -YVV-ZLV -YVV IMUIMU -XSI-XSI COMCOM

•• END FD8END FD8

•• BEGIN FD9BEGIN FD9

••128128 SSE DEACTIVATION [15 min]SSE DEACTIVATION [15 min]
•• DE-ORBIT PREPARATIONSDE-ORBIT PREPARATIONS

•• PLBD OPSPLBD OPS

COMPUTE FHST/FHST ALIGNMENT (24 hrs)COMPUTE FHST/FHST ALIGNMENT (24 hrs)

•• SSE CLOSEOUTSSE CLOSEOUT

•• PAYLOAD BAY DOORS CLOSEDPAYLOAD BAY DOORS CLOSED
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•

ascend
node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 361
MET:  07

18501850
1818

19501950
1919

20502050
2020

21502150
2121

22502250
2222

23502350
2323

00500050
2424

SHEET 65
   OF 73

5273852738 ∇∇ 5273952739 ∇∇ 5274052740 ∇∇ 5274152741

HST BRIGHT EARTH AVOID ATTHST BRIGHT EARTH AVOID ATT

COMMCOMM D/O BURND/O BURN ENTRYENTRY

•• DE-ORBIT PREPARATIONS (CONT.)DE-ORBIT PREPARATIONS (CONT.)

•• DE-ORBIT BURNDE-ORBIT BURN

•• ORBITER LANDINGORBITER LANDING

COMPUTE FHST/FHST ALIGNMENT (24 hrs)COMPUTE FHST/FHST ALIGNMENT (24 hrs)

•• DE-ORBIT BURNDE-ORBIT BURN
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•

ascend
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HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 362
MET:  08

00500050
00

01500150
11

02500250
22

03500350
33

04500450
44

05500550
55

06500650
66

SHEET 66
   OF 73

∇∇ 5274252742 ∇∇ 5274352743 ∇∇ 5274452744 ∇∇ 5274552745

COMPUTE FHST/FHST ALIGNMENT (24 hrs)COMPUTE FHST/FHST ALIGNMENT (24 hrs)
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•
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node

HST THIRD SERVICING MISSION INTEGRATED TIMELINE:  SM3A LAUNCH UPDATE #7 Dec 19, 1999
GMT: 362
MET:  08

06500650
66

07500750
77

08500850
88

09500950
99

10501050
1010

11501150
1111

12501250
1212

SHEET 67
   OF 73

5274552745 ∇∇ 5274652746 ∇∇ 5274752747 ∇∇ 5274852748 ∇∇ 5274952749

COMPUTE FHST/FHST ALIGNMENT (24 hrs)COMPUTE FHST/FHST ALIGNMENT (24 hrs)


