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Spacecraft Structure moves into clean room
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Hardware Glamour Shots

(OTA) Lateral Vibe weldment 
flying over to the head expander

(OTA) Optical Large Aperture Flat System 
(OLAFS) mirror ready for Mounted Mirror 

Assembly (MMA) integration

(WFI) Flight Focal Plane Assembly pre-
vibration thermal/vacuum testing completed

(WFI) simplified Relative Calibration System 
(sRCS) is in thermal/vacuum testing

(WFI) Cold Module and Warm Electronics 
have been integrated and tested at Ball

FlatSat in the B.32 N410 Lab

(SC) C&DH ETU Box (SC) PDU ETU Box
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• Focal Plane System (FPS) is 
in Thermal Vacuum Testing
– Ships to Ball Aerospace for 

installation in WFI early next 
month

• SORC shipped to Ball for WFI 
integration and test

Wide Field Instrument

WFI Cold Module integration 
continues with fit checks of the 

radiators

Stimulus of Ray Cones (SORC) is 
in thermal/vacuum testing in the 
Space Environment Simulator 

chamber

Focal Plane Assembly completed 
vibration testing
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Optical Telescope Assembly

Forward Structure Assembly (FSA) successfully 
integrated to Primary Mirror Assembly (PMA)

✯ Heritage Hardware Complete ✯
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Tip-Tilt Fold Assembly in vibe test

Fold Mirror 1 Assembly (FM1A) in 
thermal cycle test
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OTA Integration, Assembly and Test continues to 
progress at L3Harris (Rochester)
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• Sequence of virtual Q&A and Discussion sessions for each survey

Core Community Survey Definition Underway!
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• Remain on track for Oct 2026 launch.

Summary


